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Line Item Summary
ITEM NO.

(A)

SUPPLIES OR SERVICES

(B)

QUANTITY
ORDERED

(C)

UNIT

(D)

UNIT PRICE

(E)

Rev. Ext. Price

(F)

Prev. Ext. Price

(G)

Amount Of Change

(H)

0001 CPAF Labor

0003 Long-Distance Travel Including
Indirect Handling Rate (G&A NTE

)

0004 Tools Including Indirect Handling
Rate (M&H NTE ; G&A )

0005 ODCs Including Indirect Handling
Rate (M&H NTE G&A )

0011 CR Contract Access Fee

1001 CPAF Labor

1003 Long-Distance Travel Including
Indirect Handling Rate (G&A NTE

)

1004 Tools Including Indirect Handling
Rate (M&H NTE ; G&A )

1005 ODCs Including Indirect Handling
Rate (M&H NTE ; G&A )

1011 CR Contract Access Fee

2001 CPAF Labor

2003 Long-Distance Travel Including
Indirect

2004 Tools Including Indirect Handling
Rate

2005 ODCs Including Indirect Handling
Rate (M&H

2006 Non-NAVAIR CPAF Labor

2008 Non-NAVAIR Long-Distance Travel
Including Indirect

2010 Non-NAVAIR ODCs

2011 CR Contract Access Fee

TOTALS: $2,965,216.00

PAGES

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243
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December 23, 2019 
SF 30 Continuation 
Task Order GSQ0017AJ0003 
Modification PS22 

 
 
BLOCK 14 CONTINUED: 
 
 
The purpose of this modification is to (1) realign ceiling; (2) incrementally fund CLINs in Option Period 2, and (3) 
incorporate administrative changes into the Task Order. The Task Order is modified in the following manner: 
 
1. Realign the estimated cost ceiling between the Option Periods as follows: 
 

• Decrease CLIN 3004 (Tools) by  from . to  
• Decrease CLIN 3005 (ODC) by  from  to  
• Decrease CLIN 4004 (Tools) by  from to  
• Decrease CLIN 4005 (ODC) by  from to to  
• Increase CLIN 2005 (ODC): Ceiling is increased by  from  to  

 

2. Incrementally fund the contract as follows:  

NAVAIR 

• Increase CLIN 2001 by  from  to  
• Increase CLIN 2003 by $  from  to  
• Increase CLIN 2005 by  from   to  

 NON-NAVAIR 

• Increase CLIN 2006 by  from  to  
• Increase CLIN 2008 by from  to  
• Increase CLIN 2011 by  from  to  

 
3. Incorporate administrative changes to the task order 
 

• Section B.6.1 is updated to reflect the incremental funding changes under this modification 
• Section F.8 – Extended Work Week is modified  
• Section G.1.1 is updated to reflect the TPOC and ATPOCs assigned to the TOR 
• Update Section J – List of Attachments has been updated as follows: 

- Attachment W – Incremental Funding Chart (PS22)  
- Attachment HH – Uncompensated Overtime has been incorporated in this task order 

 
The conformed copy of the Task Order is attached in its entirety. All changes to the Task Order as a result of this 
modification are noted by a vertical line in the right margin. 
 
All other terms and conditions remain unchanged. 
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December 23, 2019 
SF 30 Continuation 
Task Order GSQ0017AJ0003 
Modification PS22 
 

________________________________________________________________________________ 
 

SUMMARY OF THE COST IMPACT FROM THE ABOVE CHANGES 
 

• The total funding obligated under this Task Order is increased by $2,965,216.00 from $32,954,478.87 to 
$35,919,694.87 

• The overall ceiling remains unchanged at $136,172,302.00 
 

END OF MODIFICATION 



 

Task Order GSQ0017AJ0003 
MOD PS22 

 

TASK ORDER (TO) 
Modification PS22 
December 23, 2019 

 
 

GSQ0017AJ0003 
 
 

Distance Learning Support (DLS) 
 

in support of: 
 

Naval Air System Command (NAVAIR), Naval 
Air Warfare Center Aircraft Division 

(NAWCAD), Special Communications Mission 
Solutions (SCMS) Division 4.11.4 and Non-

NAVAIR Organizations 
 
 
 

Awarded to: 
 

Booz Allen Hamilton Inc. 
 

Alliant 
Governmentwide Acquisition Contract 

 
Conducted under FAR 16.505 

 
Issued by: 

The Federal Systems Integration and Management Center (FEDSIM) 
1800 F Street, NW 
 Suite 3100 (QF0B) 

 Washington, D.C. 20405 
 

June 19, 2017 
FEDSIM Project Number 2017002NA 



SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  PAGE B-1 
 
Version 12/3/15 

B.1   GENERAL  
The work shall be performed in accordance with all Sections of this Task Order (TO) and the 
contractor’s Basic Contract, under which the resulting TO will be placed.  

B.2   CONTRACT ACCESS FEE (CAF) 
The General Services Administration’s (GSA) operating costs associated with the management 
and administration of this contract are recovered through a CAF. For GSA-issued TOs, the CAF 
shall be 0.75% of the total TO value with a cap of $100,000 per year per order (when order is in 
excess of $13.3M per order year). This TO shall have a separate Contract Line Item Number 
(CLIN) to cover this access fee, and this CAF shall be obligated at TO award.  

B.3   ORDER TYPES 
The contractor shall perform the effort required by this TO on a Cost-Plus-Award-Fee (CPAF) / 
Cost Reimbursement (CR) contract type resulting from this Fair Opportunity Notice (FON). The 
Government anticipates Contract Line Item Numbers (CLINs) X001, X002, X006, and X007 to 
be provided on a CPAF basis and CLINs X003, X004, X005, X008, X009, X010, X011and 
X012 to be provided on a Not-To-Exceed (NTE) CR basis.  The work shall be performed in 
accordance with all Sections of this TO and the offeror’s Basic Contract, under which the 
resulting TO will be placed.  

B.4   SERVICES AND PRICES/COSTS 
Long-distance travel is defined as travel over 50 miles from Contractor’s duty station. Local 
travel will not be reimbursed. 
The following abbreviations are used in this price schedule:  

CLIN Contract Line Item Number 
CPAF Cost-Plus-Award-Fee 
NTE Not-to-Exceed 
ODC Other Direct Cost 

 
  



SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  PAGE B-2 
 
Version 12/3/15 

B.4.1   BASE PERIOD  
MANDATORY 
 
LABOR CLINS NAVAIR ONLY   

CLIN Description Cost Award Fee  
Total Cost Plus 
Award Fee 

0001 CPAF Labor 

0002 
CPAF Labor – Additional 
As Needed Support 
(Optional) 

 
COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs (NAVAIR ONLY) 
CLIN Description  

0003 Long-Distance Travel Including Indirect 
Handling Rate (G&A NTE ) NTE 

0004 
Tools Including Indirect Handling Rate 
(M&H NTE  G&A NTE ) NTE 

0005 
ODCs Including Indirect Handling Rate 
(M&H NTE  G&A NTE ) NTE 

 
 
OPTIONAL 
 
LABOR CLINS FOR NON-NAVAIR ORGANIZATIONS 

CLIN Description Cost Award Fee  
Total Cost Plus 
Award Fee 

0006 CPAF Labor 

0007 
CPAF Labor – Additional 
As Needed Support 
(Optional) 

 
COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs FOR NON-NAVAIR 
ORGANIZATIONS 
CLIN Description  Total NTE Price 

0008 Long-Distance Travel Including Indirect 
Handling Rate (G&A NTE ) NTE 

0009 
Tools Including Indirect Handling Rate 
(M&H NTE ; G&A NTE  NTE 

0010 
ODCs Including Indirect Handling Rate 
(M&H NTE ; G&A NTE  NTE 
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SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  PAGE B-3 
 
Version 12/3/15 

CONTRACT ACCESS FEE 
CLIN Description  Total Ceiling Price 

0011 Contract Access Fee NTE $100,000 
 
CONTRACTOR MANPOWER REPORTING 

CLIN Description  Total Price 

0012 Accounting for Manpower Reporting  NSP 
  
 
TOTAL CEILING BASE PERIOD FOR NAVAIR CLINS:    
 
 
TOTAL CEILING BASE PERIOD FOR   
NON-NAVAIR ORGANIZATIONS OPTIONAL CLINS:  
 
CONTRACT ACCESS FEE $100,000 
 
TOTAL CEILING BASE PERIOD ALL CLINS:     

(b) (4)

(b) (4)

(b) (4)



SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  PAGE B-4 
 
Version 12/3/15 

B.4.2   FIRST OPTION PERIOD 
MANDATORY  
 
LABOR CLINS NAVAIR ONLY 

CLIN Description Cost Award Fee 
Total Cost Plus 

Award Fee 

1001 CPAF Labor 

1002 
CPAF Labor – Additional 
As Needed Support 
(Optional) 

 
COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NAVAIR ONLY 
CLIN Description  Total NTE Price 

1003 Long-Distance Travel Including Indirect 
Handling Rate (G&A NTE ) NTE 

1004 
Tools Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 

1005 
ODCs Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 

 
OPTIONAL  
 
LABOR CLINS NON-NAVAIR ORGANIZATIONS  

CLIN Description Cost Award Fee 
Total Cost Plus 

Award Fee 

1006 CPAF Labor   

1007 
CPAF Labor – Additional 
As Needed Support 
(Optional)   

 
COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NON-NAVAIR 
ORGANIZATIONS 
CLIN Description  Total NTE Price 

1008 Long-Distance Travel Including Indirect 
Handling Rate (G&A NTE ) NTE 

1009 
Tools Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 

1010 
ODCs Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 
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SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  PAGE B-5 
 
Version 12/3/15 

CONTRACT ACCESS FEE 
CLIN Description  Total Ceiling Price 

1011 Contract Access Fee NTE $100,000 
 
 
CONTRACTOR MANPOWER REPORTING 

CLIN Description  Total Price 

1012 Accounting for Manpower Reporting   
 
 
TOTAL CEILING FIRST OPTION PERIOD FOR NAVAIR CLINS:    
 
 
TOTAL CEILING FIRST OPTION PERIOD    
NON-NAVAIR ORGANIZATIONS OPTIONAL CLINS: 
 
CONTRACT ACCESS FEE  $100,000 
 
 
TOTAL CEILING FIRST OPTION PERIOD ALL CLINS:    
  

(b) 
(4)

(b) (4)

(b) (4)

(b) (4)



SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  PAGE B-6 
 
Version 12/3/15 

B.4.3   SECOND OPTION PERIOD 
MANDATORY  
 
LABOR CLINS NAVAIR ONLY 

CLIN Description Cost Award Fee 
Total Cost Plus 

Award Fee 

2001 CPAF Labor 

2002 
CPAF Labor – Additional 
As Needed Support 
(Optional) 

 
COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NAVAIR ONLY 
CLIN Description  Total NTE Price 

2003 Long-Distance Travel Including Indirect 
Handling Rate (G&A NTE ) NTE 

2004 
Tools Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 

2005 
ODCs Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 

 
OPTIONAL  
 
LABOR CLINS NON-NAVAIR ORGANIZATIONS 

CLIN Description Cost Award Fee 
Total Cost Plus 

Award Fee 

2006 CPAF Labor 

2007 
CPAF Labor – Additional 
As Needed Support 
(Optional) 

 
OPTIONAL  
 
COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NON-NAVAIR 
ORGANIZATIONS 

CLIN Description  Total NTE Price 

2008 Long-Distance Travel Including Indirect 
Handling Rate (G&A NTE ) NTE 

2009 
Tools Including Indirect Handling Rate 
(M&H NTE  G&A NTE  NTE 

2010 
ODCs Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 
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(b) (4)

(b) 
(4)

(b) 
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(4)
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(b) 
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(4)

(b) 
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SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  PAGE B-7 
 
Version 12/3/15 

 
CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

2011 Contract Access Fee NTE $100,000 
 
 
CONTRACTOR MANPOWER REPORTING 

CLIN Description  Total Price 

2012 Accounting for Manpower Reporting   
 
 
TOTAL CEILING SECOND OPTION PERIOD FOR NAVAIR CLINS:   
 
 
TOTAL CEILING SECOND OPTION PERIOD   
NON-NAVAIR ORGANIZATIONS OPTIONAL CLINS: 
 
CONTRACT ACCESS FEE  $100,000 
 
 
TOTAL CEILING SECOND OPTION PERIOD ALL CLINS:   
 
  

(b) 
(4)

(b) (4)

(b) (4)

(b) (4)



SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  PAGE B-8 
 
Version 12/3/15 

B.4.4   THIRD OPTION PERIOD 
MANDATORY 
 
LABOR CLINS NAVAIR ONLY  

CLIN Description Cost Award Fee 
Total Cost Plus 

Award Fee 

3001 CPAF Labor 

3002 
CPAF Labor – Additional 
As Needed Support 
(Optional) 

 
COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NAVAIR ONLY 
CLIN Description  Total NTE Price 

3003 Long-Distance Travel Including Indirect 
Handling Rate (G&A NTE ) NTE 

3004 
Tools Including Indirect Handling Rate 
(M&H NTE  G&A NTE ) NTE 

3005 
ODCs Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 

 
 
OPTIONAL  
 
LABOR CLINS NON-NAVAIR ORGANIZATIONS 

CLIN Description Cost Award Fee 
Total Cost Plus 

Award Fee 

3006 CPAF Labor 

3007 
CPAF Labor – Additional 
As Needed Support 
(Optional) 

 
 
OPTIONAL COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NON-
NAVAIR ORGANIZATIONS 
CLIN Description  Total NTE Price 

3008 Long-Distance Travel Including Indirect 
Handling Rate (G&A NTE ) NTE 

3009 
Tools Including Indirect Handling Rate 
(M&H NTE ; G&A NTE  NTE 

3010 
ODCs Including Indirect Handling Rate 
(M&H NTE ; G&A NTE  NTE 

 

(b) (4)

(b) (4)

(b) 
(4)

(b) 
(4)

(b) 
(4)

(b) 
(4)

(b) 
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(b) (4)
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(4)
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SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  PAGE B-9 
 
Version 12/3/15 

 
CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

3011 Contract Access Fee NTE $100,000 
 
 
CONTRACTOR MANPOWER REPORTING 

CLIN Description  Total Price 

3012 Accounting for Manpower Reporting   
 
 
TOTAL CEILING THIRD OPTION PERIOD FOR NAVAIR CLINS:    
 
 
TOTAL CEILING THIRD OPTION PERIOD    
NON-NAVAIR ORGANIZATIONS OPTIONAL CLINS: 
 
CONTRACT ACCESS FEE  $100,000 
 
TOTAL CEILING THIRD OPTION PERIOD ALL CLINS:    
  
  

(b) 
(4)

(b) (4)

(b) (4)

(b) (4)



SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  PAGE B-10 
 
Version 12/3/15 

B.4.5   FOURTH OPTION PERIOD 
MANDATORY  
 
LABOR CLINS NAVAIR ONLY  

CLIN Description Cost Award Fee 
Total Cost Plus 

Award Fee 

4001 CPAF Labor 

4002 
CPAF Labor – Additional 
As Needed Support 
(Optional) 

 
COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NAVAIR ONLY 
CLIN Description  Total NTE Price 

4003 Long-Distance Travel Including Indirect 
Handling Rate (G&A NTE ) NTE 

4004 
Tools Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 

4005 
ODCs Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 

 
 
OPTIONAL 
 
LABOR CLINS NON-NAVAIR ORGANIZATIONS 

CLIN Description Cost Award Fee 
Total Cost Plus 

Award Fee 

4006 CPAF Labor 

4007 
CPAF Labor – Additional 
As Needed Support 
(Optional) 

 
 
OPTIONAL COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NON-
NAVAIR ORGANIZATIONS 

CLIN Description  Total NTE Price 

4008 Long-Distance Travel Including Indirect 
Handling Rate (G&A NTE ) NTE 

4009 
Tools Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 

4010 
ODCs Including Indirect Handling Rate 
(M&H NTE ; G&A NTE ) NTE 

(b) (4)

(b) (4)

(b) 
(4)

(b) 
(4)

(b) 
(4)

(b) 
(4)

(b) 
(4)

(b) (4)

(b) (4)

(b) 
(4)

(b) 
(4)

(b) 
(4)

(b) 
(4)

(b) 
(4)
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Version 12/3/15 

 
 
CONTRACT ACCESS FEE 

CLIN Description  Total Ceiling Price 

4011 Contract Access Fee NTE $100,000 
 
 
CONTRACTOR MANPOWER REPORTING 

CLIN Description  Total Price 

4012 Accounting for Manpower Reporting   
 
 
TOTAL CEILING FOURTH OPTION PERIOD FOR NAVAIR CLINS:   
 
 
TOTAL CEILING FOURTH OPTION PERIOD   
NON-NAVAIR ORGANIZATIONS OPTIONAL CLINS:  
 
CONTRACT ACCESS FEE  $100,000 
 
 
TOTAL CEILING FOURTH OPTION PERIOD ALL CLINS:   
 
GRAND TOTALS 
 
CEILING NAVAIR CLINS:   
 
CEILING FOR NON-NAVAIR ORGANIZATIONS   
OPTIONAL CLINS: 
 
CONTRACT ACCESS FEE  $500,000 
 
CEILING ALL CLINS (DOES NOT INCLUDE CAF):  $135,672,302 
 
 
  

(b) 
(4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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B.5   SECTION B TABLES 

B.5.1   INDIRECT/MATERIAL HANDLING RATE 
Long-Distance Travel, Tools, and ODC costs incurred may be burdened with the contractor’s 
indirect/material handling rate in accordance with the contractor’s disclosed practices. 

a. If no indirect/material handling rate is allowable in accordance with the contractor’s 
disclosed practices, no indirect/material handling rate shall be applied to or reimbursed 
on these costs. 

b. If no rate is specified in the Basic Contract, no indirect rate shall be applied to or 
reimbursed on these costs. 

c. If no rate is specified in the schedule of prices above, no indirect rate shall be applied to 
or reimbursed on these costs. 

The indirect handling rate over the term of the TO shall not exceed the rate specified in the 
schedule of prices above. 
For CLINs X003, X004, X005, X008, X009, and  X010 in accordance with the contractor’s 
disclosed practices, the contractor may apply a M&H % to the cost of the tools; and may then 
apply a G&A % to the tool’s cost burden of M&H.  Furthermore, the percentages stated for 
M&H and G&A within Section B.4 are not to exceed the ceiling rates, the contractor shall 
invoice at the current applicable indirect rates not to exceed these ceiling percentages. 

B.5.2   DIRECT LABOR RATES 
Labor categories proposed shall be mapped to existing Alliant labor categories. 

B.5.3   LABOR OUTSIDE THE CONTINENTAL UNITED STATES (OCONUS) 
“OCONUS” is defined as other than the 48 contiguous states plus the District of Columbia. The 
United States (U.S.) Department of State’s (DoS) Bureau of Administration, Office of 
Allowances, publishes quarterly report indexes of living costs abroad, per-diem rate maximums, 
quarter’s allowances, hardship differentials, and danger pay allowances. The DoS Standardized 
Regulations (DSSR) is the controlling regulations for allowances and benefits available to all 
U.S. Government civilians assigned to foreign areas. 
Contractor personnel assigned to foreign areas may receive the allowances and benefits in the 
DSSR but, shall not receive allowance and benefits in excess of those identified in the DSSR. 
Where costs are not specifically addressed in the DSSR, the Government will reimburse the 
contractor for all reasonable, allowable, and allocable costs in accordance with FAR 31, Contract 
Cost Principles and Procedures, and other applicable agency specific regulatory supplements. 
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B.6   INCREMENTAL FUNDING  

B.6.1   INCREMENTAL FUNDING LIMITATION OF GOVERNMENT’S 
OBLIGATION 

Incremental funding in the amount of $35,919,694.90 for CLINs 0001 - 0005, 0011, 1001 – 
1005, 1011, 2001, 2003, 2005, 2006, 2008, 2010 and 2011 are currently allotted and available for 
payment by the Government. Additional incremental funding for these CLINs will be allotted 
and available for payment by the Government as the funds become available. The estimated 
period of performance covered by the allotments for the mandatory CLINs is from award 
through 6 months, unless otherwise noted in Section B. The TO may be modified to add funds 
incrementally up to the maximum of $136,172,303 over the performance period. These 
allotments constitute the estimated cost for the purpose of Federal Acquisition Regulation (FAR) 
Clause 52.232-22, Limitation of Funds, which applies to this TO on a CLIN-by-CLIN basis. 

Incremental Funding Chart for CPAF and Travel/Tools/ODCs/CAF 
See Section J, Attachment W - Incremental Funding Chart (Excel Spreadsheet). 

B.7   AWARD FEE PLANNED VALUE/RESULTS REPORTING TABLE 
The Award Fee Determination Plan (CORstablishes award fee. See Section J, Attachment H – 
Award Fee Determination Plan (Word document). 

B.8   NAVAIR MAXIMUM VALUE 
Per Section B.4.1 through B.4.5, the value of Mandatory NAVAIR CLINs cannot exceed 
$49.9M. Non-NAVAIR Optional CLINs are not intended for such use. The use of non-NAVAIR 
Optional CLINs by NAVAIR would require additional or increased approvals in accordance with 
FAR 17.502-1.  
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C.1   BACKGROUND 
The Naval Air Warfare Center Aircraft Division (NAWCAD), Special Communications Mission 
Solutions (SCMS) Division 4.11.4 provides full spectrum Command, Control, Communications, 
Computers, Combat Systems, Intelligence, Surveillance, and Reconnaissance (C5ISR) technical 
support to the warfighter in Continental United States (CONUS), outside the Continental United 
States (OCONUS), and hazardous areas. This support is provided from requirements definition 
through life cycle sustainment. This is “cradle to grave” support that helps ensure 
interoperability, supportability, and connectivity among field equipment. SCMS supports 
Department of Defense (DoD), Executive Branch, and other Federal agency sponsors worldwide. 
In support of this mission, the SCMS 4.11.4 provides Distance Learning Support (DLS), which is 
the subject of this procurement. SCMS Division 4.11.4 has provided DLS to its current sponsor, 
the Marine Corps Distance Learning (MCDL) Program, since 1999. The MCDL support has 
expanded over time to its current capability to remotely provide the MarineNet Learning 
Management System (LMS)/ Knowledge Management System (KMS) DLS throughout the 
world. The current MCDL sponsor requires a unique set of infrastructure that can be found in 
Hardware/Software List. This sponsor represents a single instance of how the overall 
requirements of this Task Order (TO) will be executed. 
The MCDL infrastructure will either move from Webster Field to a Marine Corps facility in 
Kansas City, MO or will be moved to a Cloud hosting site. If the cloud hosting environment is 
used, the move would occur within 18 months. The contractor shall provide migration assistance 
in either case. Operational and engineering support for this sponsor will continue at current 
levels with the exception of activities such as facility monitoring. If the current infrastructure 
does not move to the cloud, the contractor shall assist with a Technical Refresh of all 
infrastructure components contained in the Government Furnished Equipment (GFE) 
(Attachment Z). 
Additionally, the Government is in the process of implementing automated testing framework for 
all sponsors as well as support other non-NAVAIR organizations. The contractor shall support 
this framework. 

C.2   PURPOSE 
The NAWCAD, SCMS Division 4.11.4 requires the contractor to supply a full range of DLS 
capabilities to include all infrastructure and unique implementation elements as applicable to an 
SCMS sponsor. SCMS requires that the operational requirements of the current MCDL sponsor 
be met as well as any enhancements for this sponsor while also developing and maintaining 
solutions for new sponsors. The contractor shall support multiple client sponsors and 
enhancement/refresh/maintenance releases simultaneously.  

C.3   SCOPE 
The scope of this requirement is to provide Naval Air Warfare Center Aircraft Division 
(NAWCAD), Special Communications Mission Solutions (SCMS) Division 4.11.4 and its 
sponsors and other Non-NAVAIR organizations with Learning Management Systems (LMS) and 
Knowledge Management Systems (KMS) support. This support will include activities such as 
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but not limited to provisioning of infrastructure (hardware and software), infrastructure 
operational support, content development and training, software development, maintenance and 
enhancement, and Help Desk (HD) support. Each sponsor’s implementation will be unique and 
may include all or a subset of the Task Area services identified in Section 5 herein. New sponsor 
implementations will be added incrementally over time, particularly in the out-years of the TO. 
A sponsor is a DLS user that is being supported by SCMS (the customer). The Government 
estimates that there will be five new implementations over the life of the TO (one in the base 
year and four more over the remaining optional years). Performance Metrics will be determined 
for each new sponsor and become part of the Award Fee process. The implementation of new 
sponsors will require contractor ramp-up of resources for discrete periods of time until 
sustainment is achieved. Long-distance travel in support of this TO is also anticipated for the 
deployment of personnel to various Continental United States (CONUS) and OCONUS locations 
when required to include multiple Combatant Commands (CCMDs). 

C.3.1   OPERATIONAL ENVIRONEMENT  
SCMS is currently supporting the MCDL operational environment that resides and will be 
supported by the contractor at Webster Field in St. Inigoes, Maryland. There is space at this site 
for 22 contractor personnel.  
The contractor shall provide a Contractor-Owned Contractor-Operated (COCO) CONUS 
software development capability in its own space. This space must be available during transition- 
in.  
In addition, the contractor shall provide COCO space to perform all other off-site work, to 
include meetings with the Government. This contractor-provided space shall be cleared at the 
Secret level with no level of safeguarding required. It shall be within 45 ground transportation 
miles of NAWCAD, Patuxent River, St. Inigoes, MD and shall be established no later than 180 
days after Task Order Award (TOA). The Government does not intend to assume responsibility 
to retain facilities or take control of any title after the TO is completed nor enter into or take 
control of any lease. All personnel working with cybersecurity/information assurance shall have 
a Secret clearance.  
There is a possibility of support being required in Kansas City, MO, to include assistance with 
evaluation, planning, and migration to this operational environment.  
In addition, the Government is moving to Information Technology Infrastructure Library (ITIL) 
v3 processing. As new sponsors make use of SCMS services, each may have its own ITIL 
requirements. Implementations vary from version 1 to version 3 for the MCDL sponsor. 
The following are the current customers or sponsors and associated locations: 

a. NAWCAD 4.11 – Webster Field, St. Inigoes, MD - customer 
b. NAWCAD 4.11.4 – Webster Field, St. Inigoes, MD – customer 
c. College of Distance Education and Training (CDET), Training and Education Command 

(TECOM), United States Marine Corps (USMC) – Quantico, VA - sponsor 
d. Program Manager Training Systems (PMTRASYS), Marine Corps Systems Command 

(MARCORSYSCOM), USMC – Orlando, FL - sponsor 
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C.5   TASKS 

The Government will continually monitor the contractor’s performance with the use of 
Government-provided Performance Metrics (Attachment B) which will be part of the Award 
Fee Determination Plan (AFDP), (Attachment H). The AFDP will be updated as SCMS 
requirements change and as new sponsors are brought on board. The Government intends to 
quickly support more sponsors with similar operational/project support. The contractor shall 
support the following Task Areas: 

a. Task 1: Project Management 
b. Task 2: Transition-In 
c. Task 3: Transition-Out 
d. Task 4: Operational Support 
e. Task 5: Engineering Support  
f. Task 6: Additional As-Needed Support 
 

C.5.1   TASK 1 – PROVIDE TASK ORDER/PROJECT MANAGEMENT 

The contractor shall provide TO management support. This includes the management and 
oversight of all activities performed by contractor personnel, including subcontractors, to satisfy 
the requirements identified in this Performance Work Statement (PWS). The identified Key 
Project Manager (PM) shall provide management, direction, administration, quality assurance, 
and leadership of the execution of this TO.  

For management of projects within the overall activity of TO Support, the contractor shall 
provide periodic project support that can consist of a broad range of activities from Engineering 
Change Request (ECR) releases that would be collections of operational enhancements; to the 
engineering and development of architectures, networks, and systems for sponsors; to upgrading 
a sponsor’s processes to ITIL version 3; and/or to engineering, implementing, and operationally 
managing new sponsor Distance Learning systems. Project activities can span the requirements 
contained in Task Areas 4 and 5 herein. On average these projects are two to six months in 
duration. The contractor shall provide systems, cybersecurity, facilities, network, and knowledge 
management engineering as well as research and development of new and emerging technologies 
in support of these projects.  

In advance of each project, the Government and contractor shall meet to discuss each project in 
terms of understanding, the start date, milestones, unique requirements, expected travel, 
monitoring, reporting, and performance expectations. Resources expended against each project 
shall be reported with each Monthly Status Report (MSR). (Section F.3, Deliverables 43, 44, 45, 
46, 47 and 48). 

The contractor shall support several projects at any given time. Performance against Acceptable 
Quality Levels (AQLs) is continually monitored by the Government. The contractor shall 
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maintain Operational AQL performance regardless of the degree of project-based support. The 
Government expects to have one new sponsor project in the base year and four more over the 
remaining life of the TO. 

As part of project support the contractor shall provide HD Level 3 ECR support to provide small 
and large scale enhancements and fixes that are implemented in aggregated releases. The 
Government expects at least 170 ECRs aggregated to six minor releases per year and one major 
release every two to three years. A major release might include architectural changes or system 
redesigns. Minor releases might include functional changes within the existing level of support, 
or new software to manage a new function within the existing support structure or lifecycle 
changes such as adding a feature.  

The contractor shall provide technical support to identify procurement sources for software, 
equipment, and cloud services. The contractor shall be capable of interfacing with and updating 
the Government’s hardware and software acquisition management systems to upload/download 
data on each item procured under the Tools and ODCs CLINs, print reports/forms, and to receive 
and transfer digital files with Government systems in conjunction with the required Task Areas. 
The contractor shall also provide support for the purchasing when required and management of 
software, equipment, cloud services, and material, to include market research, recommendations, 
maintaining a list of required items, monitoring and tracking, maintaining accurate inventory 
records using the Government’s tracking system, and purchasing. 

C.5.1.1   SUBTASK 1 – ACCOUNTING FOR CONTRACTOR MANPOWER 
REPORTING  

The contractor shall report contractor labor hours (including subcontractor labor hours) required 
for performance of services provided under this contract for the SCMS 4.11.4 via a secure data 
collection site. Contracted services excluded from reporting are based on Product Service Codes 
(PSCs). The excluded PSCs are:  

1. W, Lease/Rental of Equipment 
2. X, Lease/Rental of Facilities 
3. Y, Construction of Structures and Facilities 
4. D, Automatic Data Processing and Telecommunications, IT and Telecom - 

Telecommunications Transmission (D304) and Internet (D322) ONLY  
5. S, Utilities ONLY  
6. V, Freight and Shipping ONLY  

The contractor is required to completely fill in all required data fields using the following web 
address "https://doncmra.nmci.navy.mil".  

Reporting inputs shall be for the labor executed during the period of performance during each 
Government fiscal year (FY), which runs October 1 through September 30. While inputs may be 
reported any time during the FY, all data shall be reported no later than October 31 of each 
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calendar year. Contractors may direct questions to the help desk, linked at 
"https://doncmra.nmci.navy.mil".  

C.5.1.2   SUBTASK 2 – COORDINATE A TASK ORDER KICK-OFF MEETING 

The contractor shall schedule, coordinate, and host a Kick-Off Meeting (Section F.3, 
Deliverable 01) at a location approved by the Government. The meeting will provide an 
introduction between the contractor personnel and Government personnel who will be involved 
with the TO. The meeting will provide the opportunity to discuss technical, management, and 
security issues, and travel authorization and reporting procedures. At a minimum, the attendees 
shall include Key contractor Personnel, representatives from SCMS, and the Federal Systems 
Integration Center (FEDSIM) Contracting Officer’s Representative (COR).  

At least three days prior to the Kick-Off Meeting, the contractor shall provide a Kick-Off 
Meeting Agenda ((Section F.3, Deliverable 02) for review and approval by the FEDSIM COR 
and the TPOC prior to finalizing. The agenda shall include, at a minimum, the following 
topics/deliverables: 

a. Points of contact (POCs) for all parties 
b. Draft Project Management Plan (PMP) (Section 5.1.6) and discussion including 

schedule, tasks, etc. 
c. Personnel discussion (i.e., roles and responsibilities and lines of communication between 

the contractor and the Government) 
d. Staffing Plan and status 
e. Transition-In Plan (Section 5.2) and discussion 
f. Security discussion and requirements (i.e., building access, badges, Common Access 

Cards (CACs), Secret clearance as appropriate) 
g. Invoicing considerations 
h. Earned Value Management (EVM) Plan (as required) 

The Government will provide the contractor with the number of Government participants for the 
Kick-Off Meeting and the contractor shall provide sufficient copies of the presentation for all 
present. 

The contractor shall draft and provide a Kick-Off Meeting minutes report (Section F.3, 
Deliverable 03) documenting the Kick-Off Meeting discussion and capturing any action items. 

C.5.1.3   SUBTASK 3 – PREPARE A MONTHLY STATUS REPORT (MSR) 

The contractor shall develop and provide an MSR (format contained in Attachment G (Section 
F.3, Deliverable 04). The MSR shall include the following:  

a. Activities during the reporting period, by task (include on-going activities, new activities, 
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and activities completed, and progress to date on all above mentioned activities). Each 
section shall start with a brief description of the task/activity. 

b. Problems and corrective actions taken. Also include issues or concerns and proposed 
resolutions to address them. 

c. Personnel gains, losses, and status (security clearance, etc.). 
d. Government actions required. 
e. Schedule (show major tasks, milestones, and deliverables; planned and actual start and 

completion dates for each). 
f. Summary of trips taken, conferences attended, etc. (attach Trip Reports to the MSR for 

the reporting period). 
g. EVM statistics (when required). 
h. Accumulated cost for each Contract Line Item Number (CLIN) up to the previous month. 
i. Projected cost of each CLIN for the current month. 
j. Project issues, risks, and mitigations.  
k. The contractor shall deliver a Workforce Reporting Attachment via encrypted file to the 

designated FEDSIM COR and Technical Point of Contact (TPOC). The Workforce 
Reporting shall include a labor mix report consisting of name, labor categories, total 
hours charged for the month, and location. The contractor shall also include the number 
of gains and losses within that month. The deliverable shall be in Microsoft Excel 2010 
or later format.  

C.5.1.4   SUBTASK 4 - EARNED VALUE MANAGEMENT (EVM)  

The contractor shall employ and report on EVM as required in the management of this TO and 
IAW with each Project. The degree of EVM usage will vary by sponsors and be defined for the 
contractor by the customer. See Section 7.9, Earned Value Management, for potential EVM 
requirements. 

C.5.1.5   SUBTASK 5 – CONVENE TECHNICAL MEETINGS 

The contractor PM shall convene a monthly Technical Meeting with the TPOC, FEDSIM COR, 
and other Government stakeholders as requested (Section F.3, Deliverable 05). The purpose of 
this meeting is to ensure all stakeholders are informed of the monthly activities and MSR, to 
provide opportunities to identify other activities and establish priorities, to coordinate resolution 
of identified problems or opportunities, and to work on technical issues. The contractor PM shall 
provide minutes of these meetings, including attendance, issues discussed, decisions made, and 
action items assigned, to the FEDSIM COR and the SCMS Representative within five workdays 
following the meeting.  
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C.5.1.6   SUBTASK 6 – PREPARE A PROJECT MANAGEMENT PLAN (PMP) 

The contractor shall document all support requirements in a PMP. The contractor shall provide 
the Government with a Draft PMP (Section F.3, Deliverable 06) on which the Government will 
make comments. The Final PMP (Section F.3, Deliverable 07) shall incorporate the 
Government’s comments.  

The PMP shall: 
a. Describe the proposed management approach. 
b. Contain detailed Standard Operating Procedures (SOPs) for each sponsor and their 

associated tasks/activities. 
c. Include milestones, tasks, and subtasks required in this TO by sponsor. 
d. Provide an overall Work Breakdown Structure (WBS) with a minimum of three levels 

and associated responsibilities and partnerships between Government organizations (as 
appropriate to the size of the development effort). 

e. Describe in detail the contractor’s approach to risk management under this TO. 
f. Describe in detail the contractor’s approach to communications, including processes, 

procedures, communication approach, and other rules of engagement between the 
contractor and the Government, to include all sponsors. 

g. Include the contractor’s Baseline QCP and EVM Plan when required. 

C.5.1.7   SUBTASK 7 – UPDATE THE PROJECT MANAGEMENT PLAN (PMP) 

The PMP is an evolutionary document that shall be updated annually at a minimum (Section F.3, 
Deliverable 08) but also as major events occur, e.g. the implementation of new sponsors. The 
contractor shall work from the latest Government-approved version of the PMP.  

C.5.1.8   SUBTASK 8 – PREPARE TRIP REPORTS 

The contractor shall provide a Trip Report (Section F.3, Deliverable 09) for each trip approved 
by the Government. The contractor shall keep a summary of all long-distance travel including, 
but not limited to, the name of the employee, location of travel, duration of trip, and POC at 
travel location. Trip reports shall also contain Government approval authority, total cost of the 
trip, a detailed description of the purpose of the trip, and any knowledge gained.  

C.5.1.9   SUBTASK 9 – UPDATE BASELINE QUALITY CONTROL PLAN (QCP) 

The contractor shall provide a final baseline QCP as required in (Section F.3, Deliverable 10). 
The contractor shall periodically update the QCP (Section F.3, Deliverable 11) as changes in 
program processes are identified. 
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Within the QCP, the contractor shall identify its approach for providing quality control in 
meeting the requirements of the TO. The contractor’s QCP shall describe its quality control 
methodology for accomplishing TO performance expectations and objectives. The contractor 
shall fully discuss its validated processes and procedures that provide high quality performance 
for each Task Area. The QCP shall describe how the processes integrate with the Government’s 
requirements. 

C.5.1.10   SUBTASK 10 - FINANCIAL REPORTING 

The contractor shall provide bi-weekly financial reporting In Accordance With (IAW) with 
Attachments Q, R, and S of the Task Order. 

C.5.2   TASK 2 - TRANSITION-IN 

The contractor shall update the draft Transition-in Plan provided with its proposal and provide a 
final Transition-in Plan (Section F.3, Deliverable 12). The contractor shall ensure that there will 
be minimum service disruption to vital Government business and no service degradation during 
and after initial TOA transition and after the transition associated with the implementation of 
new sponsors. The contractor shall assume responsibility for execution of multiple in-progress 
engineering efforts by the end of the defined contract transition period. The contractor shall 
implement its Transition-In Plan no later than No Later Than (NLT) five calendar days after 
award, and all transition-in activities shall be completed NLT 30 calendar days after TOA 
(except for the COCO space provided by the contractor within 180 calendar days of TOA). 

C.5.3   TASK 3 -TRANSITION-OUT 

The contractor shall provide Transition-Out support when required by the Government. The 
Transition-Out Plan shall facilitate the accomplishment of a seamless transition from the 
incumbent to an incoming contractor/Government personnel at the expiration of the TO. The 
contractor shall provide a draft Transition-Out Plan (Section F.3, Deliverable 13) within six 
months of Project Start (PS). The Government will work with the contractor to finalize the 
Transition-Out Plan IAW the PWS acceptance standards. At a minimum, this Plan shall be 
reviewed and updated on an annual basis (Section F.3, Deliverable 14). Additionally, the 
Transition-Out Plan shall be reviewed and updated quarterly during the final Option Period 
(Section F.3, Deliverable 14).  

In the Transition-Out Plan, the contractor shall identify how it will coordinate with the incoming 
contractor and/or Government personnel to transfer knowledge regarding the following, by 
sponsor: 

a. Project management processes  
b. Points of contact 
c. Location of technical and project management documentation 
d. Status of ongoing technical initiatives 
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e. Appropriate contractor to contractor coordination to ensure a seamless transition 
f. Transition of Key Personnel 
g. Schedules and milestones 
h. Actions required of the Government 

The contractor shall also establish and maintain effective communication with the incoming 
contractor/Government personnel for the period of the transition via weekly status meetings or as 
often as necessary to ensure a seamless transition-out.  
The contractor shall implement its Transition-Out Plan NLT 90 calendar days prior to expiration 
of the TO. 

C.5.4   TASK 4 – OPERATIONAL SUPPORT 

The contractor shall provide day-to-day sustainment operational support as well support 
associated with SCMS current projects, and each new project. The projects provide 
software/hardware/process engineering enhancements and solutions for internal usage and for 
each sponsor. Operational support shall be provided in St. Inigoes, MD, other CONUS and 
OCONUS sites. The contractor shall provide Operations Management by way of a disciplined 
ITIL-based strategy that ultimately complements a DevOps environment and that integrates 
operations/development engineers and quality assurance through the entire engineering lifecycle, 
from design, development, and deployment processes to production support. 

The Government uses the following inventory systems for its MCDL sponsor. These are 
recorded in the GFE listing (Attachment Z): 

a. SCMS Material Inventory Control System (MICS), SCMS Owned, SCMS Maintained 
b. BMC Remedy, MCDL owned, contractor maintained 

The contractor shall operationally support other SCMS customer systems as they come on line. 
The contractor shall support the following operational support activities. 
 
C.5.4.1   CONFIGURATION MANAGEMENT SUPPORT 

The contractor shall develop, maintain, and execute a Configuration Management Plan (CMP) 
(Section F.3, Deliverable 15) for tracking, maintaining, validating, and auditing the 
configuration of all system components. This includes all Security, HD, Infrastructure, System, 
Database systems and subsystems. The contractor shall develop and implement other CMPs 
(Section F.3, Deliverable 15) based on customer requirements. The contractor shall provide the 
following Configuration Management support: 

a. Auditing: The contractor shall conduct audits to ensure adherence to the CMP after 
changes to the baselines of the system components. 

b. Inventory Management: The contractor shall maintain a complete a list of all system 
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assets in a Government-identified asset management system. The contractor shall provide 
inventory status reports periodically or at the customer’s request. 

C.5.4.2   SECURITY SUPPORT 

The contractor shall provide a full spectrum of operational security support and maintain a 
defense in depth cybersecurity posture as well as provide Information Assurance (IA) status 
reporting IAW applicable laws and agency policies and directives. The Government currently 
has available an Information Security Plan (ISP), a Cyber Security Plan (CSP), and a full range 
of Security Standard Operating Procedures (SOPs). All contractor personnel who access cyber 
security systems and/or information shall possess an active Secret clearance. The contractor shall 
provide the following support. 

a. Access Control: The contractor shall provide the following types of access control 
support. 

1. Process access requests  
2. Plan and manage user accounts/domain groups/ accounts/Alt Tokens and other 

accounts used to access key system components 
3. Conduct periodic reviews of access lists and revoke access for individuals who no 

longer need it 
b. Cryptography: The contractor shall maintain awareness of the DoD and Industry 

standards and technologies used for cryptography. The Government may require white 
papers to document the contractor’s research. The contractor shall also maintain 
certificates and infrastructure used to secure system data. 

c. Cybersecurity Policy / Procedures / Reporting: The contractor shall develop and 
maintain Security Programs (Section F.3, Deliverable 16) that monitor, review, and 
report on all related policies and procedures as defined by applicable laws and the 
Agency’s policies and directives. 

d. Incident Handling and Notification: The contractor shall respond as required to 
security incidents, IAW with security SOPs. The contractor shall prepare internal and 
external documentation IAW Government directed policies and notify the appropriate 
Agencies. 

e. Surveillance: In accordance with the Security SOPs, the contractor shall monitor 
physical access to the Government in-house lab, systems, applications and logs to 
identify potential unauthorized access attempts, and provide the required response and 
reporting. 

f. Vulnerability Assessment: Quarterly, or as requested, the contractor shall conduct 
comprehensive audits of complete security boundaries including all network and 
computer-related assets, policies and processes. Utilizing both automated tools and 
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manual methods, that contractor shall scan, using Government-supplied tools, external 
and internal systems to identify vulnerabilities that might allow an adversary to gain 
access to privileged data or system functions. 

g. Vulnerability Management: The contractor shall conduct Vulnerability Scans/Audits to 
maintain the security posture of the system. The contractor shall review, analyze, and 
develop Vulnerability Mitigation Strategies (Section F.3, Deliverable 17) for all 
Information Assurance Vulnerability Alerts (IAVA), Information Assurance 
Vulnerability Bulletins (IAVB), and Operational Directives (OPDirs) and report on 
compliance through required channels. The contractor shall implement all vulnerability 
corrections. 

C.5.4.3   HELP DESK (HD) SUPPORT 

The contractor shall provide 3-tiered HD support at an enterprise level. The contractor shall 
develop, maintain, and execute a technical support service catalog for each sponsor 
implementation based on ITIL best practices. The contractor shall develop and maintain HD 
SOPs as required to support new projects and sponsors. For HD support that is required 
remotely, the contractor shall provide this by e-mail and phone contact.  The contractor shall 
provide the following support. 

a. Process Management: The contractor shall develop and maintain ITIL-based Service 
Catalogs (Section F.3, Deliverable 18) for Tier 1 and Tier 2 technical support. The 
contractor shall decompose identified services into SOPs and Work Instructions. The 
contractor shall maintain a comprehensive training program for on-boarding and 
certifying new HD Agents.  

b. Call Center: The contractor shall receive and respond to user initiated telephone calls 
within Government-specified SOPs. The contractor shall escalate issues as required to the 
next level of support IAW the defined SOPs.  

c. Incident Management: The contractor shall receive and respond to user initiated e-mail 
and online support requests. The contractor shall escalate issues as required to the next 
level of support IAW defined SOPs. 

d. Problem Management: The contractor shall conduct analysis to identify, prevent, 
eliminate, and minimize the impact of recurring incidents. The contractor shall provide a 
root cause analysis as appropriate and as required by the Government. 

e. Knowledge Management (KM): The contractor shall manage and share information 
obtained through troubleshooting or from outside sources in an efficient manner that 
would improve the transfer of knowledge between all agents and speed resolution of 
identified issues. 

f. Troubleshooting and Trend Analysis: The contractor shall assist users with diagnosing 
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and resolving issues. The contractor shall conduct analysis of system issues and report 
trends to the Government.  

g. Reporting: The contractor shall prepare reports that provide statistics on calls and 
support requests.  

h. Tier 3 Support: The contractor shall respond to ECRs as required by providing subject 
matter expertise in network, database, and security software engineering. The provision 
of Tier 3 support shall not impact Tiers 1 and 2 support. 

C.5.4.4   INFRASTRUCTURE SUPPORT 

The contractor shall ensure the stability of the System Infrastructure (see Attachment Z for a 
listing of the MCDL’s operational infrastructure) IAW the Government-required SOPs. The 
contractor shall provide the following Infrastructure Support. 

a. Facilities Monitoring: The contractor shall monitor the environment, power, and space 
within the Webster Field operations and production environment, and notify the 
Government if conditions impact system operations. 

b. Infrastructure Monitoring: The contractor shall monitor infrastructure components to 
ensure system stability and performance are maintained and any issues with system 
components are reported and rectified. 

c. Sparing and Repair: The contractor shall develop a Sparing Plan (Section F.3, 
Deliverable 19) that meets the Government identified turnaround time for repair / 
replacement as identified in the SOPs. The contractor shall procure consumables to 
support sparing / repairs IAW Section 7.4 of the FON. The contractor shall execute repair 
/ replacement with either procured or Government-provided spares. The contractor shall 
track sparing use and recommend replenishment such that Government-required SOPs 
are continually met. The contractor shall execute the warranty repair agreements on the 
component as required. All spares are housed at the Government’s site. 

C.5.4.5   SYSTEM SUPPORT 

The contractor shall provide on-site support for network operations, systems maintenance, anti-
virus management, back-ups, patch management and training support for Distance Learning 
systems, to include LMS and KMS. The contractor shall develop and maintain a System 
Maintenance Plan (Section F.3, Deliverable 20). The contractor shall follow the Government-
approved Systems Maintenance Plan in accomplishing the following. 

a. Network Operations:  The contractor shall develop and execute a plan for appropriate 
regular maintenance for networks and network appliances supporting LMSs or KMSs. 
The contractor shall monitor and report network performance. 
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b. Systems Maintenance: The contractor shall develop and execute a plan for appropriate 
regular maintenance for both hosts and servers supporting LMSs or KMSs. The 
contractor shall monitor and report system performance. 

c. Anti-Virus Management: The contractor shall maintain anti-virus software on all 
systems. The contractor shall ensure that engines and definitions are up to date and that 
scans are executed IAW with the SOPs. 

d. Host-Based Security Management: The contractor shall maintain the Host Based 
Security systems. The contractor shall ensure that engines and policies are up to date 
IAW the SOPs.  

e. Back-ups: The contractor shall execute and maintain incremental and full backups of 
data and configuration of all systems IAW with the SOPs. The contractor shall coordinate 
shipment of backup tapes to the Government-designated backup location. The contractor 
shall perform tests of backup restoration IAW with the Government defined schedule. 
The contractor shall restore backed up information IAW the SOPs. 

f. Patch Management: The contractor shall develop, maintain, and execute a Patch 
Management Plan. The contractor shall maintain the patches on all hardware / software 
systems IAW the Patch Management Plan. The contractor shall coordinate with on-site 
staff and third-party contractors to conduct patching of remote systems. 

g. Reporting: The contractor shall conduct periodic and ad-hoc performance and volume 
reporting for all components of the systems. The contractor shall report Government-
specified information with current Government-provided dashboards. The Government 
currently uses a mix of Commercial-Off-The-Shelf (COTS) products to show Key 
Performance Parameters (KPPs), service level objectives, and application performance. 
The contractor shall modify the reported information to show progress toward meeting 
AQLs. The current display system is comprised of a combination of Solar Winds, 
Structure Query Language (SQL) Server Reporting Service (SSRS), custom reports, 
Custom Communications Management (CCM), and Application Performance Monitor 
(AMP). The contractor shall monitor system resources; establish performance 
recommendations, identify thresholds for reporting; and conduct reporting based on 
defined thresholds. 

C.5.4.6   DATABASE ADMINISTRATION SUPPORT 

The contractor shall conduct database administration to include custom/canned reporting, data 
synchronization, log review management, performance monitoring, and database health 
optimization. The MCDL implementation requires support on a Structured Query Language 
(SQL)-based database. The contractor shall also provide support in Oracle and with unstructured 
data as well as other support systems depending on the sponsor. The contractor shall provide the 
following support.  
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a. Ad-hoc/Custom/Canned Reporting: The contractor shall develop, test and deliver 
Government-required reports. The contractor shall analyze and correlate complex data 
from disparate sources using SQL and MySQL search capabilities. 

b. Data Visualization: The contractor shall develop live data dashboards, charts, 
infographics and animated data to articulate complex data for sponsors (Section F.3, 
Deliverable 21). 

c. Data Synchronization: The contractor shall provide daily maintenance of connections to 
internal/external system interfaces. The contractor shall produce, process, and validate 
that the data is consistent and synchronized between origin and destination. 

d. Log Review and Management: The contractor shall manage logs of all database 
activities. The contract shall review, assess, and report/ act upon logged information of 
database health and events such that overall process reporting meets or exceeds the 
performance measures.  

e. Performance/Health Monitoring and Optimization: The contractor shall conduct 
continuous review of database system architectures to ensure health and optimize 
performance. The contractor shall review and optimize performance of triggers, stored 
procedures, and functions. 

f. Data Science: In order to support business decisions and HD and development 
optimization, the contractor shall collect and analyze data from multiple systems and 
external sources. The contractor shall provide insights to the Government on ways to 
optimize system performance. 

C.5.4.7   MAINTAINING CONTENT AVAILABILITY 

The contractor shall continually monitor functionality and availability of deployed content to 
ensure accurate and continual content availability to the users IAW the SOPs. The contractor 
shall provide the following support: 

a. Content Management: The contractor shall develop and maintain a Content 
Management Plan (Section F.3, Deliverable 22) and execute the Plan to ensure its 
availability where and when required. The contractor shall execute version control on all 
managed content to ensure that the latest version is provided to sponsors. 

b. Monitoring and troubleshooting: The contractor shall monitor content availability and 
functionality. The contractor shall troubleshoot identified issues, and resolve or 
escalate/report them IAW the Content Management Plan. 

c. User Access: The contractor shall ensure users are able to access content when required 
and IAW the Content Management Plan.  
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C.5.4.8   COURSEWARE/CONTENT TESTING 

The contractor shall test externally developed Content and Courseware to ensure it functions 
within the production environment. The contractor shall provide the following support: 

a. Courseware/Content Testing: The contractor shall develop and maintain a 
Courseware/Content Testing Plan (Section F.3, Deliverable 23). In accordance with the 
Government-approved Course/Content Management Plan the contractor shall maintain a 
visible list of courses/content that are being tested at a location determined by the 
customer. The contractor shall execute the tests and report results IAW the 
Courseware/Content Testing Plan.  

b. Queue Management: The contractor shall maintain a prioritized list of courses/content 
to be validated and execute testing IAW the Government-approved list and in a timely 
manner.  

c. Technical Review: The contractor shall conduct technical review of courses/content and 
identify and provide recommendations for solving issues. 

C.5.4.9   SOFTWARE SUPPORT ACTIVITIES 

The contractor shall develop a COTS Product Management Plan and conduct software support 
activities IAW the Government-approved plan. Contractor-performed activities include 
evaluating/testing plugins, troubleshooting production courseware/content issues, and executing 
maintenance actions. 

a. COTS Product Updates: The contractor shall develop, maintain, and execute a COTS 
Product Management Plan. The contractor shall execute COTS product updates as they 
become available. 

b. Plugin Testing and Evaluation: The contractor shall continually monitor the availability 
of updates to plugins for the system baseline and correspondingly develop test plans for 
updates to the plugins, execute the tests, and report the results.  

c. Courseware/Content Maintenance: The contractor shall conduct troubleshooting of 
production courseware/content issues and identify potential resolutions and report to the 
appropriate organization for action. The contractor shall execute maintenance actions, 
conduct troubleshooting of system issues, identify potential resolutions, and execute 
maintenance actions. 

d. Software Enhancements: The contractor shall identify potential issues that would 
require software enhancements and/or upgrades. After Government approval the 
contractor shall develop and install the Software Enhancement Updates (Section F.3, 
Deliverable 24). 
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e. Cloud Access: Ensure application access to the cloud as required by the sponsor. 

C.5.5   TASK 5 - ENGINEERING SUPPORT 

The contractor shall design, develop, integrate, test, and provide overall technical support 
for the system upgrades or for newly developed Distance Learning systems (Section F.3, 
Deliverables 25) and programs to include LMS and KMS to support the overall Distance 
Learning capability. The contractor shall provide necessary DoD acquisition process 
documentation to support the development of new systems or the upgrade and/or 
replacement of existing systems to meet mission and operational requirements. The 
contractor shall provide results of surveys, interviews, analysis, and associated technical 
data. Engineering support shall be provided in St. Inigoes, MD, other CONUS and 
OCONUS sites. The contractor shall synchronize its approach to systems engineering to 
be complementary to SCMS’ documented systems engineering technical and 
management processes. Engineering activities up to and including coding and unit testing 
shall be performed in the contractor’s development environment. The remaining 
engineering support is done with contractor assistance in the Government’s staging and 
production environments. This may change over time as the Government moves to a 
DevOps paradigm and to cloud hosting. The contractor shall provide the following 
engineering support. 

C.5.5.1   SYSTEMS ENGINEERING 

The contractor shall develop a Systems Engineering Management Plan (Section F.3, 
Deliverable 26) and perform systems engineering IAW the Government-accepted plan. The 
contractor shall provide the following support:  

a. Requirements Definition: The contractor shall develop documentation covering 
operational, functional, testing, and logistics requirements for Distance Learning systems 
(Section F.3, Deliverable 27). The contractor shall conduct surveys, interviews, and 
process analysis at specified sites to determine and document existing baselines of 
Distance Learning systems and their adequacy to support current and future mission and 
operational requirements. The contractor shall develop a Requirements Traceability 
Matrix (Section F.3, Deliverable 28) for requirements. 

b. Solution Definition: The contractor shall conduct Technical Feasibility Studies (Section 
F.3, Deliverable 29) for identified Distance Learning requirements; to include, 
developing and documenting system designs and creating drawing packages, Master 
Equipment Lists (MELs), Test Plans and Security Plans. 

c. Integration: The contractor shall maintain inventory control of all systems and sub-
systems and develop detailed System Integration SOPs and Work Instructions (Section 
F.3, Deliverable 30). The contractor shall identify security controls and conduct 
integration/assembly/hardening of Distance Learning systems. The contractor shall also 
develop and validate test procedures, test data, and conduct unit tests. 
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d. Verification: The contractor shall assist with Operational and User Acceptance tests. The 
contractor shall create Operational and User Test reports (Section F.3, Deliverable 31) 
for Government review and acceptance.  

1. The contractor shall develop test plans, for Government review and acceptance that 
would at a minimum, be composed of sequential and increasingly sophisticated steps 
to ensure that test needs, limitations, resources, and all engineering aspects of the test 
are considered. 

2. The contractor shall assist the Government with acceptance testing to ensure that the 
installed system meets all functional, operational, and performance characteristics 
within the specification, and that it adheres to all identified standards. The contractor 
shall provide documentation to verify that the acceptance test plan provides complete 
coverage of all documented system requirements. 

3. The contractor shall provide independent and objective evaluation of test plans, 
procedures, results and data. The contractor shall identify and track deficiencies to 
closure and recommend corrective measures. The contractor shall take corrective 
action to resolve problems identified by the Government. 

4. The contractor shall plan for and conduct performance and integration testing of 
Distance Learning systems to identify defects and potential system limitations. 

5. The contractor shall document test results and identify problems and issues associated 
with the system. The contractor shall develop and provide Test Result Reports, 
Requirement Traceability Matrices, and other required testing documentation IAW 
System Plans. 

e. Production/Sustainment: The contractor shall provide Integrated Logistics Support 
(ILS) services for new and modified systems and subsystems and conduct user training 
and fielding activities. The contractor shall maintain/validate system configurations and 
respond to Process Engineering Change Proposals for correcting defects and improving 
Distance Learning systems. In support of production/sustainment the contractor shall 
perform the following: 

1. The contractor shall develop or review ILS Strategies (Section F.3, Deliverable 32) 
for supporting Distance Learning systems requirements, documentation and schedules 
considering geographic area of deployment, equipment requirements, supportability, 
equipment/system interoperability, equipment/material availability, procurement 
lead-times, and inventory and stocking requirements. 

2. The contractor shall review support preparedness and readiness data for Distance 
Learning systems, identify deficit areas and develop Contingency Plans (Section F.3, 
Deliverable 33) to resolve deficiencies. The contractor shall identify the impact of 
proposed changes. 
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3. The contractor shall provide ILS planning and analysis for new or modified Distance 
Learning systems/equipment. 

4. The contractor shall develop, review, analyze, and/or update services maintenance 
and repair concepts and plans, reliability plans and reports, operations and 
maintenance manuals, training manuals, instructor guides, trainee guides and 
classroom presentation material. The contractor shall provide recommendations for 
improvement. 

5. The contractor shall review and update logistics documentation to reflect changes and 
revisions in the Distance Learning systems. 

6. The contractor shall develop and maintain provisioning parts lists for spare and repair 
parts, support and test equipment, and support long lead items. 

7. The contractor shall identify Measures of Effectiveness and Performance 
(MOE/MOP) and document the performance of ILS activities in meeting readiness 
goals and objectives. 

8. The contractor shall conduct analysis of alternative studies to support predictions of 
system performance and operational impacts of various design alternatives. 

9. The contractor shall support, maintain, and utilize the Government’s automated 
system for tracking maintenance actions to enable ILS activities. 

f. Risk Management: The contractor shall conduct technical risk management by 
identifying, documenting, and developing mitigation strategies for risks throughout the 
entire systems engineering process. 

g. Configuration Documentation: The contractor shall document the configuration of a 
system at distinct points in time for the purpose of systematically managing changes. The 
contractor shall maintain the integrity and traceability of the configuration throughout the 
system's life cycle. 

h. Schedule Management: The contractor shall develop and document Strategic Plans 
(Section F.3, Deliverable 34) for the implementation of Distance Learning systems, 
equipment and subsystems with distinctly defined near, mid, and long-term initiatives. 
The contractor shall maintain a list of a project's milestones with intended start and finish 
dates to include a work breakdown structure, an estimate of effort for each task, and a 
resource list with the availability for each resource. The contractor shall track deviations 
from the original schedules and develop and document transition plans for the 
reengineering, replacement, and/or phase out of legacy systems with new and state-of-the 
art systems.  

i. Technical Reviews: The contractor shall provide technical support at designated Systems 
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Engineering Technical Reviews (SETR) with senior technical and programmatic Subject 
Matter Experts (SMEs)/Technical Area Experts to evaluate overall development, design 
maturity and associated risk as described in NAVAIR Instructions (NAVAIRINST) 
4355.19E. The contractor shall attend technical meetings and program reviews with 
Government personnel and provide briefing materials, technical data and illustrations, 
engineering drawings, and minutes in support of these meetings. 

C.5.5.2   CYBERSECURITY ENGINEERING 

All personnel performing cyber security activities or accessing cybersecurity technology shall 
have a Secret clearance. The contractor shall provide the following support: 

a. Process Development: The contractor shall support operations by developing 
documentation and SOPs IAW applicable law and agency policy to maintain compliance 
for a complete defense in depth cybersecurity posture for Distance Learning systems. 

b. Certification and Accreditation (C&A): The contractor shall develop and document 
security requirements, plans, procedures and architectures. The contractor shall analyze-
in-place and proposed systems’ security postures and document and report results. The 
contractor shall identify and develop required cybersecurity artifacts to support C&A 
activities for both existing and proposed systems and work with the appropriate sponsor 
Designated Approving Authorities (DAA) to engineer IA compliance into the Distance 
Learning systems.  

C.5.5.3   FACILITIES ENGINEERING 

The contractor shall provide design support for the internal design and upgrade of space 
organization to accommodate items such as infrastructure and training capabilities. The facilities 
are used primarily to house Distance Learning systems and subsystems. These facilities may 
include Sensitive Compartmented Information Facilities (SCIF). The contractor shall provide the 
following facilities engineering support.  

a. Analysis: The contractor shall document or review existing facility requirements. The 
contractor shall evaluate the facility and its supporting structures’ capability to meet 
operational and organizational requirements. The contractor shall conduct surveys at 
potential installation sites to determine and document architectural designs and 
conceptual architectural alternatives, design options, and operational assessments. 

b. Site Surveys: The contractor shall conduct or review facility site surveys. The contractor 
shall identify facility layouts, space considerations, cable plant layout, and structural 
considerations. The contractor shall also identify and review surveys in terms of available 
power as well as physical, environmental, and security constraints. The contractor shall 
identify the organization’s POCs for supporting the facility design, upgrade, operations, 
and maintenance. 
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c. Design: The contractor shall develop all required project facility supporting 
documentation including architectural plans, regulatory studies, and construction 
drawings (Section F.3, Deliverable 35). 

d. Planning: The contractor shall develop and document an implementation plan including 
a Plan of Action and Milestones (POA&M) for the facility modernization/upgrade 
(Section F.3, Deliverable 36). 

C.5.5.4   SOFTWARE ENGINEERING 

The contractor shall provide Software Engineering, for existing and new sponsors, by way of a 
disciplined DevOps based paradigm, integrating development/operations engineers and quality 
assurance throughout in the entire engineering lifecycle, from design, development and 
deployment processes to production support. The contractor shall provide services to define, 
code, debug and test software. The contractor shall perform development and automated 
unit/regression testing at its COCO development site. Once unit testing is complete the 
contractor shall pass the software to the Government to assist with two stage testing. The 
Government uses primarily spiral development; however, the Government is moving to Agile 
development. The contractor shall develop Systems/Software (Section F.3, Deliverable 37) 
using any one of spiral, waterfall, or Agile development methodologies depending on the 
sponsor.  

As required, the contractor shall follow the guidance and mandatory elements of the current 
Software Process Improvement Initiative (SPII).  

a. Software Development Plan: The contractor shall document and execute a Software 
Development Plan (SDP) for software engineering activities according to an industry 
standard paradigm selected by the Government. Included within this SDP shall be interim 
program development reviews at each milestone, documentation of the proposed 
programming languages, the development environment and tools, and project-level 
software development processes. The contractor shall tailor the process to meet time/cost 
constraints and minimally support all of the following software engineering paradigms: 
Lean, Agile, Waterfall, Spiral, and Iterative. 

b. Requirements Analysis: The contractor shall identify and define the functional and 
performance requirements for each software component and document how the identified 
requirements satisfy the specific mission, goals, and objectives. The contractor shall 
conduct interviews with sponsors to collect and document requirements. Sponsors are 
primarily located in Quantico and Orlando, Florida. These are primarily functional 
requirements sponsors, end users, and personnel in program offices. The contractor shall 
analyze and refine sponsor-identified requirements. The contractor shall demonstrate 
understanding through the use of wireframes, use cases, and other artifacts. The 
contractor shall present findings to sponsors for validation. 

c. Design:  The contractor shall document the software system specification and design 
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which shall include a detailed functional summary for each module, including all data 
inputs, screen formats for each input function, input data sources, processing 
requirements, interface requirements, data flow, and proposed programming languages. It 
shall include a description of the function and purpose of each module, accuracy and 
validity requirements, timing, flexibility, interfacing requirements and constraints, 
security requirements and output destination(s) and formats. The contractor shall 
document the database specification which shall include a design description of the 
organization of the database structure, field tables, storage requirements, and record 
linkages.  

d. Coding: The contractor shall develop, code, primarily in C++, C#.net, Javascript, SQL, 
Extensible Markup Language (XML), and PHP, and debug the required units, modules, 
and programs and create the database systems IAW the specifications. Models, 
simulation, and/or test tools shall be designed and used as appropriate for reliable code 
assessment and validation. The contractor shall incorporate state of the art tools and 
technologies in system solutions including Service Oriented Architectures (including web 
services), open source technologies, Portal Technologies, Reporting Services, XML, and 
Computer-aided Design (CAD), to ensure a stable and supportable application over the 
system life cycle. The contractor shall provide in-line commenting to support detailed 
code reviews with the Government as necessary. 

e. Testing: The contractor shall utilize automated tools and manual verification to conduct 
unit, functional, and integration testing of the required software units, modules and 
systems. The contractor shall document test results and report defects and defect rates. 
The contractor shall utilize defect reports to develop and socialize lessons learned and 
continually improve the quality of software developed. The contractor shall execute both 
targeted tests and complete regression tests as required by the Government.  

f. Deployment: The contractor shall demonstrate functional code to stakeholders. The 
contractor shall deploy code to various test and production environments. The contractor 
shall conduct installation, customization, testing, and a period of evaluation once the 
software systems code is appropriately tested and approved for release. The contractor 
shall deliver all documentation, development resources, source code, test results, and 
compiled executables to the Government. 

g. Training: The contractor shall provide subject matter expertise for the development of 
training materials for users and administrators for code developed.  

C.5.5.5   NETWORK ENGINEERING 

The contractor shall conduct network architecture development and analysis in support of new 
Distance Learning systems and updates to existing Distance Learning systems. The contractor 
shall diagnose and resolve complex network issues and support the entire engineering lifecycle 
and system accreditation process. The Government is preparing to migrate MarineNet 6.0 to the 
cloud and is currently performing technical refreshes.  
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a. Architecture Analysis and Development: The contractor shall conduct analysis of 
current architecture models and compare these to new models, technologies, industry 
standards, and security measures. The contractor shall conduct analysis to ensure new 
architecture models support expected performance and functionality for Distance 
Learning systems. The contractor shall develop new Architecture Designs (Section F.3, 
Deliverable 38). 

b. Complex Network Issue Resolution: The contractor shall evaluate, troubleshoot, and 
develop a roadmap for resolution of complex networking issues. The contractor shall 
work with internal program staff and external agencies to evaluate issues, coordinate 
testing, and validate resolutions. The contractor shall also develop resolutions to complex 
network issues. 

C.5.5.6   ITIL PROCESS ENGINEERING 

The contractor shall conduct ITIL-based assessments of each sponsor organization as requested. 
The contractor shall document and assess the as-is state of the organization and its processes and 
identify gaps in documentation. The contractor shall identify opportunities to improve or 
streamline processes. The contractor shall deploy technology to automate processes where 
possible and provide the following support: 

a. Capture: The contractor shall conduct a thorough ITIL based assessment of an 
organization, identify and interview all stakeholders and gather their roles and 
responsibilities. The contractor shall identify, document, and deliver all existing 
processes. 

b. Analysis: The contractor shall identify processes to be standardized and re-engineered 
and identify gaps or missing processes critical to the organization’s success. The 
contractor shall work with stakeholders to document any missing processes and identify 
and propose opportunities to improve or streamline processes. 

c. Automation: The contractor shall deploy various COTS/Government Off-the-shelf 
(GOTS)/Custom systems, tools and techniques to automate processes.  

C.5.5.7   KNOWLEDGE MANAGEMENT (KM) 

The contractor shall develop a comprehensive a KM Strategy (Section F.3, Deliverable 39) to 
support the organization’s knowledge dominance and facilitate decision superiority. The 
contractor shall ensure standardized implementation and effective and efficient development and 
maturation of knowledge sharing processes in a collaborative environment for each user. Based 
on the sponsor’s particular requirements, the contractor shall move from this phase to KM 
development, implementation, and then into operational sustainment. 

a. Knowledge Capture: The contractor shall develop automated and manual strategies and 
techniques to capture individual and organizational knowledge.  



SECTION C – DESCRIPTION / SPECIFICATIONS / PERFORMANCE WORK 
STATEMENT 

Task Order Request GSQ0017AJ0003 
MOD PS22 PAGE C-23 
 
Version 12/3/15 

b. Knowledge Analysis: The contractor shall conduct analysis of an organization’s 
knowledge and develop strategies to organize, sort, categorize and conceptualize 
knowledge as well as identify gaps in an organization’s knowledge.  

c. Knowledge Sharing: The contractor shall develop knowledge sharing strategies and 
techniques for an organization and deploy various COTS/GOTS/Custom systems, tools 
and techniques to facilitate knowledge sharing and transfer such as knowledge 
repositories, expert systems, decision support systems, portals, content management 
systems, and document management systems. 

d. KM Change Management Plan: The contractor shall develop and execute a plan to 
manage changes to captured knowledge.  

C.5.5.8   TRAINING DEVELOPMENT 

The contractor shall work with clients, SME, and Instructional Designers (ID) to produce various 
types of distance education and training content. The Government estimates requiring the 
development of four, one-hour courses the first year of the TO and nine 1-hour courses for each 
of the optional years. The courses shall be provided at Interactive Multimedia Instruction (IMI) 
Level 3. 

a. Planning: The contractor shall prepare and update training plans, course materials, 
performance aids and materials for required system training. This includes COTS 
applications and Distance Learning system unique training. The contractor shall define 
course curriculum, and develop Course Material and References (Section F.3, 
Deliverable 40). 

b. Instructor Led: The contractor shall provide instructor-led training for new or upgraded 
Distance Learning systems or sub-systems.  

c. IMI Course: The contractor shall produce high quality IMI courseware according to the 
xAPI/Shareable Content Reference Model (SCORM) standards.  

d. Audio/Video: The contractor shall produce professional training and education 
audio/videos and provide pre-production, production and post production and deployment 
support including producers, screen-writers, directors, cameramen, sound engineers, 
graphic artists, editors and associated equipment/software. 

1. Pre-Production: The contractor shall coordinate with the client, SMEs and IDs to 
develop a concept and set of learning objectives for the audio/video. The contractor 
shall develop an outline, script and storyboard for the audio/video and validate 
accuracy with the client and SMEs. The contractor shall identify all production assets 
and develop a production schedule. 

2. Production: The contractor shall create production assets such as video, graphics, 
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animations, video effects, audio, music, and sound effects. 

3. Post Production: The contractor shall combine production assets and edit 
audio/video productions and provide previews to the sponsor, SMEs and IDs for 
approval or additional editing. 

4. Deployment: The contractor shall deliver all production assets and final versions in 
the Government identified format appropriate for Distance Learning systems. 

Training content development would normally fall into three categories, course 
development, content development, and training vignettes. Examples are below: 

e. Course Development: The contractor shall develop level 1-3 IMI training that is 
compliant with the applicable standards (example: SCORM 2004, xAPI). The contractor 
shall collaborate with sponsor-provided SMEs and document course learning objectives, 
content, structure, and evaluation criteria. The contractor shall produce appropriate audio, 
video, and interactive content and conduct the Software Engineering activities to develop 
a course. 

f. Curriculum Development: The contractor shall develop a series of computer-based 
training courses (Section F.3, Deliverable 41) compliant with the xAPI standards. The 
contractor shall collaborate with the sponsor-provided SMEs and document course 
learning objectives, content, structure, and evaluation criteria. The contractor shall 
produce appropriate audio, video, interactive content and conduct the Software 
Engineering activities to develop each course. 

g. Training Vignette: The contractor shall collaborate with sponsor SMEs and develop a 
short video vignette to demonstrate a skill. The contractor shall document learning 
objectives, develop story boards and collaborate with SME Actors and then produce and 
edit the video. 

C.5.5.9   EMERGING TECHNOLOGY 

The contractor shall provide engineering support to perform research on and experiment with 
emerging technologies for Distance Learning in order to identify current system trends, and 
conduct performance analysis coupled with database, software, and network architecture 
exploration to augment current capabilities and ensure future functionality. The emphasis shall 
be placed on emerging technologies directly and indirectly related to DL systems and 
subsystems. The contractor shall test scenarios and hardware/software on the Government’s test 
system.  

a. Technology Analysis: The contractor shall conduct product and technology analysis to 
identify, review and compare new and emerging technologies as suitable solutions for 
incorporation into Distance Learning architectures, hardware and software. The 
contractor shall conduct market studies to assess the readiness of the technology and risk 
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factors including technical maturity and/or available products, financial stability of 
potential vendors and the effects of inserting emerging technologies into Distance 
Learning projects. 

b. System Analysis: The contractor shall evaluate new and emerging technologies for 
suitability by conducting analysis of current system and user activities and existing 
network/database/software architectures. 

c. Design: The contractor shall design system architectures to integrate new and emerging 
technologies into new or existing Distance Learning systems and use modeling and 
simulation and prototyping to support and validate design decisions. 

d. Technical Reviews: The contractor shall attend project reviews, technical reviews and 
technical meetings to research or discuss new and emerging technologies 

C.5.6   TASK 6 – ADDITIONAL AS-NEEDED SUPPORT  

In support of the current sponsor, i.e. MCDL and new sponsors, operational and engineering 
enhancements, similar to the requirements of Task Areas 4 and 5 above, will be required that 
were not anticipated at the time of TOA. The contractor shall support these requirements as they 
occur without loss of sustainment performance.  In addition, the Government intends to make 
various architectural modifications and additions over the life of the Task Order. Examples are 
moving to the cloud with a blue/green testing/development environment within the first 18 
months of the TO and performing Technical Refreshes for sponsor environments.  
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E.1   PLACE OF INSPECTION AND ACCEPTANCE 
Inspection and acceptance of all work performance, reports, and other deliverables under this TO 
shall be performed by the TPOC(s) and by the CO-appointed FEDSIM Contracting Officer’s 
Representative (COR). 

E.2   SCOPE OF INSPECTION 
All deliverables will be inspected for content, completeness, accuracy, and conformance to TO 
requirements by the FEDSIM COR. Inspection may include validation of information or 
software through the use of automated tools, testing, or inspections of the deliverables, as 
specified in the TO. The scope and nature of this inspection will be sufficiently comprehensive to 
ensure the completeness, quality, and adequacy of all deliverables. 
The Government requires a period NTE 15 workdays after receipt of final deliverable items for 
inspection and acceptance or rejection. 

E.3   BASIS OF ACCEPTANCE 
The basis for acceptance shall be compliance with the requirements set forth in the TO, the 
contractor’s proposal, and relevant terms and conditions of the contract. Deliverable items 
rejected shall be corrected in accordance with the applicable clauses. 
For IT development, the final acceptance will occur when all discrepancies, errors, or other 
deficiencies identified in writing by the Government have been resolved, through documentation 
updates, program correction, or other mutually agreeable methods. 
Reports, documents, and narrative-type deliverables will be accepted when all discrepancies, 
errors, or other deficiencies identified in writing by the Government have been corrected. 
If the draft deliverable is adequate, the Government may accept the draft and provide comments 
for incorporation into the final version. 
All of the Government's comments on deliverables must either be incorporated in the succeeding 
version of the deliverable, or the contractor must explain to the Government's satisfaction why 
such comments should not be incorporated. 
If the Government finds that a draft or final deliverable contains spelling errors, grammatical 
errors, or improper format, or otherwise does not conform to the requirements stated within this 
TO, the document may be immediately rejected without further review and returned to the 
contractor for correction and resubmission. If the contractor requires additional Government 
guidance to produce an acceptable draft, the contractor shall arrange a meeting with the FEDSIM 
COR.  

E.4   DRAFT DELIVERABLES 
The Government will provide written acceptance, comments, and/or change requests, if any, 
within 15 workdays (unless specified otherwise in Section F) from Government receipt of the 
draft deliverable. Upon receipt of the Government comments, the contractor shall have ten 
workdays to incorporate the Government's comments and/or change requests and to resubmit the 
deliverable in its final form. 
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E.5   WRITTEN ACCEPTANCE/REJECTION BY THE GOVERNMENT  
The CO/COR will provide written notification of acceptance or rejection (Section J, Attachment 
J) of all final deliverables within 15 workdays (unless specified otherwise in Section F). All 
notifications of rejection will be accompanied with an explanation of the specific deficiencies 
causing the rejection. 

E.6   NON-CONFORMING PRODUCTS OR SERVICES 
Non-conforming products or services will be rejected. Deficiencies will be corrected, by the 
contractor, within ten workdays of the rejection notice. If the deficiencies cannot be corrected 
within ten workdays, the contractor shall immediately notify the FEDSIM COR of the reason for 
the delay and provide a proposed corrective action plan within ten workdays.  
If the contractor does not provide products or services that conform to the requirements of this 
TO, the Government will document the issues associated with the non-conforming products or 
services in the award fee determination report, and there will be an associated reduction in the 
award fee earned. 
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F.1   PERIOD OF PERFORMANCE 
The period of performance for this TO is a one-year base period and four, one-year Option 
Periods as follows: 

• Base Period:   June 20, 2017 to June 19, 2018 
o CLINs 0006 – 0010 shall be exercised on or before June 18, 2018 

• Option Period 1: June 20, 2018 to June 19, 2019 
o CLINs 1006 – 1010 shall be exercised on or before June 19, 2019 

• Option Period 2: June 20, 2019 to June 19, 2020 
o CLINs 2006 – 2010 shall be exercised on or before June 19, 2020 

• Option Period 3: June 20, 2020 to June 19, 2021 
o CLINs 3006 – 3010 shall be exercised on or before June 19, 2021 

• Option Period 4:   June 20, 2021 to June 19, 2022 
o CLINs 4006 – 4010 shall be exercised on or before June 19, 2022 

F.2   PLACE OF PERFORMANCE 
Places of Performance are: 

a. Webster Field - primary place of performance on a Government-site. 
b. Contractor facility. 

Occasional long-distance travel is anticipated in support of this TO. 
Additional locations will be considered TDY stations, and include CONUS and OCONUS 
locations. TDY locations include, but are not limited to: 

a. Japan 
b. Spain 
c. Italy 
d. Germany 
e. Bahrain 
f. Portugal 
g. Belgium 

 

F.3   TASK ORDER SCHEDULE AND MILESTONE DATES 
The following schedule of milestones will be used by the FEDSIM Contracting Officer’s 
Representative (COR) to monitor timely progress under this TO.   
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The following abbreviations are used in this schedule:  
NLT:  No Later Than 
IAW:  In Accordance With 
TOA:  Task Order Award 
All references to days:  Calendar days unless otherwise specified 

Deliverables are due the next Government workday if the due date falls on a holiday or weekend. 
The contractor shall deliver the deliverables listed in the following table: 
 
 
 

DEL. 
# 

MILESTONE/ 
DELIVERABLE PWS REF. 

DATE OF 
COMPLETION/ 

DELIVERY 

GOV’T 
RIGHTS 

 Project Start (PS)  At TOA N/A 

01 Kick-off Meeting 5.1.2 TOA + 5 days N/A 

02 Kick off Agenda 5.1.2 3 days before kick-
off N/A 

03 Kick-off Meeting 
Minutes 5.1.2 5 days after meeting N/A 

04 Monthly Status Report 
(MSR)  5.1.3 10th of the month Unlimited IAW 

52.227-15 

05 Technical Meetings 5.1.5 IAW PMP and as 
required 

Unlimited IAW 
52.227-15 

06 
Draft Project 
Management Plan 
(PMP) 

5.1.6 
Supplied for the 

Kick-off Meeting 
(Deliverable 01) 

Unlimited IAW 
52.227-15 

07 Final PMP 5.1.6 
Within 10 days of 

Government 
comments 

Unlimited IAW 
52.227-15 

08 PMP Updates 5.1.7 IAW PMP Unlimited IAW 
52.227-15 

09 Trip Reports 5.1.8 7 days after a trip Unlimited IAW 
52.227-15 
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10 Final Baseline QCP 5.1.9 TOA + 30 days Unlimited IAW 
52.227-15 

11 QCP Updates 5.1.9 IAW the PMP and as 
required 

Unlimited IAW 
52.227-15 

12 Transition-in Plan 5.2 NLT TOA + 5 days Unlimited IAW 
52.227-15 

13 Transition-out Plan 5.3 PS + 6 months Unlimited IAW 
52.227-15 

14 Transition-out Plan 
Updates 5.3 IAW PMP Unlimited IAW 

52.227-15 

15 Configuration Mgt. 
Plan 5.4.1 IAW DLS Planning Unlimited IAW 

52.227-15 

16 Security Programs 5.4.2 IAW DLS Planning Unlimited IAW 
52.227-15 

17 Vulnerability 
Mitigation Strategies 5.4.2 IAW DLS Planning Unlimited IAW 

52.227-15 

18 Service Catalogs 5.4.3 IAW DLS Planning Unlimited IAW 
52.227-15 

19 Sparing Plan 5.4.4 IAW PMP Unlimited IAW 
52.227-15 

20 System Maintenance  
Plan 5.4.5 IAW DLS Planning Unlimited IAW 

52.227-15 

21 
Live Dashboards & 
Data Visualization 
Methods 

5.4.6 IAW PMP Unlimited IAW 
52.227-15 

22 Content Mgt. Plan 5.4.7 IAW PMP Unlimited IAW 
52.227-15 

23 Courseware/Content 
Testing Plan 5.4.8 IAW PMP Unlimited IAW 

52.227-15 

24 Software Enhancement 
Updates 5.4.9 IAW PMP Unlimited IAW 

52.227-15 

25 Distance Learning 
Systems 5.5 IAW PMP Unlimited IAW 

52.227-15 
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26 Systems Engineering 
Mgt. Plan 5.5.1 IAW PMP Unlimited IAW 

52.227-15 

27 
Requirements 
Definition 
Documentation 

5.5.1 IAW DLS Planning Unlimited IAW 
52.227-15 

28 Requirements 
Traceability Matrix 5.5.1 IAW DLS Planning Unlimited IAW 

52.227-15 

29 Technical Feasibility 
Studies 5.5.1 IAW Software 

Development Plans 
Unlimited IAW 

52.227-15 

30 System Integration 
SOPs and Instructions 5.5.1 IAW DLS Planning Unlimited IAW 

52.227-15 

31 Operational and User 
Test reports 5.5.1 IAW Software 

Development Plans 
Unlimited IAW 

52.227-15 

32 ILS Strategies 5.5.1 IAW DLS Planning Unlimited IAW 
52.227-15 

33 Contingency Plans 5.5.1 IAW DLS Planning Unlimited IAW 
52.227-15 

34 Strategic Plans 5.5.1 IAW DLS Planning Unlimited IAW 
52.227-15 

35 Project Facility 
Documentation 5.5.3 IAW DLS Planning Unlimited IAW 

52.227-15 

36 POA&M 5.5.3 IAW DLS Planning Unlimited IAW 
52.227-13 

37 System/Software 5.5.4 IAW DLS Planning Unlimited IAW 
52.227-15 

38 Architectural Designs 5.5.5 IAW DLS Planning Unlimited IAW 
52.227-15 

39 Knowledge Mgt. 
Strategy 5.5.7 IAW DLS Planning Unlimited IAW 

52.227-15 

40 Course Material and 
Documentation 5.5.8 IAW DLS Planning Unlimited IAW 

52.227-15 

41 Computer-based 5.5.8 IAW DLS Planning Unlimited IAW 
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Training Courses 52.227-15 

42 
Copy of TO (initial 
award and all 
modifications) 

6.1 10 days from TOA Unlimited IAW 
52.227-15 

43 

PRS Project Kick-Off 
Meeting  

-As requested by the 
Government 
-After Recipt of a 
Project Request 

Unlimited IAW 
52.227-15 

44 

PRS Project Kick-Off 
Agenda  

-As requested by the 
Government 
-Three workdays 
before the meeting 

Unlimited IAW 
52.227-15 

45 

PRS Project Kick-Off 
Meeting Minutes  

-As requested by the 
Government 
-Three  workdays 
after the meeting 

Unlimited IAW 
52.227-15 

46 

PRS Draft Project Plan 

 

-As requested by the 
Government 
-At the Project Kick-
Off Meeting 

Unlimited IAW 
52.227-15 

47 

PRS Final Project Plan 

 

-As requested by the 
Government 
-In Accordance with 
Section E 

Unlimited IAW 
52.227-15 

48 

PRS Project Plan 
Updates  

-As requested by the 
Government 
-Within five workdays 
of changing events 

Unlimited IAW 
52.227-15 

The contractor shall mark all deliverables listed in the above table to indicate authorship 
by contractor (i.e., non-Government) personnel; provided, however, that no deliverable 
shall contain any proprietary markings inconsistent with the Government's data rights set 
forth in this TO. The Government reserves the right to treat non-conforming markings in 
accordance with subparagraphs (e) and (f) of the FAR clause at 52.227-14. 

F.4 PUBLIC RELEASE OF CONTRACT DOCUMENTS REQUIREMENT 
The contractor agrees to submit, within ten workdays from the date of the Contracting Officer’s 
(CO’s) execution of the initial TO, or any modification to the TO (exclusive of Saturdays, 
Sundays, and Federal holidays), a portable document format (PDF)  file of the fully executed 
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document with all proposed necessary redactions, including redactions of any trade secrets or 
any commercial or financial information that it believes to be privileged or confidential business 
information, for the purpose of public disclosure at the sole discretion of GSA. The contractor 
agrees to provide a detailed written statement specifying the basis for each of its proposed 
redactions, including the applicable exemption under the Freedom of Information Act (FOIA), 5 
U.S.C. § 552, and, in the case of FOIA Exemption 4, 5 U.S.C. § 552(b)(4), shall demonstrate 
why the information is considered to be a trade secret or commercial or financial information 
that is privileged or confidential. Information provided by the contractor in response to the 
contract requirement may itself be subject to disclosure under the FOIA. Submission of the 
proposed redactions constitutes concurrence of release under FOIA. 
GSA will carefully consider all of the contractor’s proposed redactions and associated grounds 
for nondisclosure prior to making a final determination as to what information in such executed 
documents may be properly withheld. 

F.5   DELIVERABLES MEDIA 
The contractor shall deliver all electronic versions by email or as requested in the task order’s 
deliverable repository. Electronic media and hardcopies, will be used when requested.. The 
following are the required electronic formats, whose versions must be compatible with the latest, 
commonly available version on the market.  

a. Text MS Word, Google Docs, PDF 
b. Spreadsheets MS Excel, Google Sheets 
c. Briefings MS PowerPoint, Google Slides, PDF 
d. Drawings MS Visio, Google Drawings 
e. Schedules MS Project, Smartsheet 

F.6   PLACE(S) OF DELIVERY 
Requested copies of deliverables shall be delivered to the FEDSIM COR and NAWCAD SCMS 
TPOC at the following addresses: 

GSA FAS AAS FEDSIM 
ATTN:  Marco Rufolo-Roger, COR 
1800 F Street, NW 
Suite 3100 (QF0B) 
Washington, D.C. 20405 
Telephone: (202) 341-1572 
Email:  marco.rufolo-roger@gsa.gov 
NAWCAD SCMS, AIR 4.11.4 
ATTN: Mr. Douglas Shuman, SCMS TPOC 
Building  8185, Unit 11,  
17100 Webster Field Road, 
St. Inigoes, MD 20684-4009 
Telephone: (301) 995-8897 
Email: douglas.shuman@navy.mil 
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F.7   NOTICE REGARDING LATE DELIVERY/PROBLEM NOTIFICATION REPORT 
(PNR) 

The contractor shall notify the FEDSIM COR via a Problem Notification Report (PNR) (FON 
Attachment J) as soon as it becomes apparent to the contractor that a scheduled delivery will be 
late. The contractor shall include in the PNR the rationale for late delivery, the expected date for 
the delivery, and the project impact of the late delivery. The FEDSIM COR will review the new 
schedule and provide guidance to the contractor. Such notification in no way limits any 
Government contractual rights or remedies including, but not limited to, termination. 
 

F.8   EXTENDED WORK HOURS 
The contractor may be required to provide labor hours in excess of 40 hours per week to support 
Learning Management Systems and Knowledge Management Systems support. Extended Hours 
may include holiday(s), weekends, and/or during irregular times and shifts based upon operations 
and exercises which may require support up to 24 hours per day, seven days per week (24/7) 
during deployments, contingency operations, hostilities, warm national emergencies, and other 
unusual critical operations. Any services that extends beyond the contractor work period/pay 
period is considered extended and shall not result in additional cost, as reflected in the 
contractor's uncompensated overtime policy, Attachment HH. 
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G.1   CONTRACTING OFFICER’S REPRESENTATIVE (COR) 
The FEDSIM CO appointed a FEDSIM COR in writing through a COR Appointment Letter 
(Section J, Attachment A). The FEDSIM COR will receive, for the Government, all work called 
for by the TO and will represent the FEDSIM CO in the technical phases of the work. The 
FEDSIM COR will provide no supervisory or instructional assistance to contractor personnel. 
The FEDSIM COR is not authorized to change any of the terms and conditions, scope, schedule, 
and price of the Contract or the TO. Changes in the scope of work will be made only by the 
FEDSIM CO by properly executed modifications to the Contract or the TO. 

G.1.1   CONTRACT ADMINISTRATION 
Contracting Officer: 

Patricia Stephens 
GSA FAS AAS FEDSIM 
1800 F Street, NW 
Suite 3100 (QF0B) 
Washington, D.C. 20405 
Telephone: (202) 230-6389 
Email:  patricia.stephens@gsa.gov 

Contracting Officer’s Representative:  
Marco Rufolo-Roger  GSA FAS AAS FEDSIM 
1800 F Street, NW 
Suite 3100 (QF0B) 
Washington, D.C. 20405 
Telephone: (202) 969-7405 
Email:  marco.rufolo-roger@gsa.gov 

NAWCAD SCMS Technical Point of Contact (TPOC): 
Mr. Douglas Shuman, SCMS TPOC 
Building 8185, Unit 11, 
17100 Webster Field Road, 
St. Inigoes, MD 20684-4009 
Telephone: (301) 995-8897 
Email: douglas.shuman@navy.mil 

NAWCAD SCMS Alternate Technical Point of Contact (ATPOC): 
Mr. Richard Stoner, SCMS ATPOC 
Building 8185, Unit 11, 
17100 Webster Field Road, 
St. Inigoes, MD 20684-4009 
Telephone: (301)-995-8597 
Email: Richard.stoner@navy.mil 

tel:(301)%20995-8597
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NAVAIR 7.2 Technical Point of Contact (TPOC): 
Mr. Steve Mekus, NAVAIR 7.2 TPOC 
47762 Ranch Road 
Patuxent River, MD  20670 
Telephone: (301) 757-7797 
Email: steven.mekus@navy.mil 

PMA-265 Technical Point of Contact (TPOC): 
Mr. Brent Richardson, PMA-265 TPOC 
Lieutenant Colonel 
Naval Air Systems Command HQ 
BLDG 2272, 47123 Buse Rd. 
Patuxent River, MD  20670-1547 
Telephone: (301) 995-7384  
Email: brent.w.richardson@navy.mil 

DHS MS-TC Technical Point of Contact (TPOC): 
Mr. Syed Mohammad, DHS MS-TC TPOC 
Ph.D. 
DHS Science and Technology Directorate 
245 Murray Ln SW, Washington, 
DC 20528 
Telephone: (202) 254-5664 
Email: syed.mohammad@hq.dhs.gov 

MCTSSA Technical Point of Contact (TPOC): 
Steven D. Harvey, MCTSSA TPOC 
Major, USMC; Director, Innovation Center 
MCTSSA, Innovation Center 
Box 55171,  
Camp Pendleton CA, 92055-5171 
Telephone: (760)725-1660    
Email: steven.harvey@usmc.mil 

MCTSSA Alternate Technical Point of Contact (ATPOC): 
Ryan P. Keller, MCTSSA ATPOC 
Major, USMC; Team Lead 
MCTSSA, Tactical AI Cell 
Box 55171,  
Camp Pendleton CA, 92055-5171 
Telephone: (607)287-9868 
Email: ryan.p.keller@usmc.mil 

MCTSSA Alternate Technical Point of Contact (ATPOC): 

tel:(301)%20995-8597
tel:(301)%20995-8597
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Mr. Benjamin Brida, MCTSSA ATPOC 
Captain, USMC 
MCTSSA, Tactical AI Cell, OIC 
Box 55171,  
Camp Pendleton CA, 92055-5171  
Telephone: (760) 725-2338 
Email: Benjamin.Brida@usmc.mil 

NIPO-01B Technical Point of Contact (TPOC): 
Ms. Pamela Voelling, NIPO-01B TPOC 
Deputy Director, Technology Security & Cooperative Programs 
Navy International Programs Office 
1250 10th St. SE 
Washington Navy Yard, DC  20374  
Telephone: (202) 433-6013 
Email: pamela.voelling@navy.mil 
 

G.2   INVOICE SUBMISSION 
The contractor shall submit Requests for Payments in accordance with the format contained in 
General Services Administration Acquisition Manual (GSAM) 552.232-25, PROMPT 
PAYMENT (NOV 2009), to be considered proper for payment. In addition, the following data 
elements shall be included on each invoice: 

Task Order Number:  (from GSA Form 300, Block 2) 
Paying Number:  (ACT/DAC NO.) (From GSA Form 300, Block 4) 
FEDSIM Project Number: 2017002NA 
Project Title: NAWCAD SCMS Distance Learning Support  

The contractor shall submit invoices as follows: 
The contractor shall utilize FEDSIM’s electronic Assisted Services Shared Information SysTem 
(ASSIST) to submit invoices. The contractor shall manually enter CLIN charges into Central 
Invoice Services (CIS) in the ASSIST Portal.  Summary charges on invoices shall match the 
charges listed in CIS for all CLINs.  The contractor shall submit invoices electronically by 
logging onto the following link (requires Internet Explorer to access the link); 

https://portal.fas.gsa.gov 

Log in using your assigned ID and password, navigate to the order against which you want to 
invoice, click the Invoices and Acceptance Reports link in the left navigator, and then click the 
Create New Invoice button. By utilizing this method, no paper copy of the invoice shall be 
submitted to GSA FEDSIM or the GSA Finance Center.  The contractor shall provide invoice 
backup data, as an attachment to the invoice, in accordance with the contract type, including 
detail such as labor categories, rates, and quantities of labor hours per labor category.  The 
FEDSIM COR may require the contractor to submit a written “hardcopy” invoice with the 

https://portal.fas.gsa.gov/
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client’s certification prior to invoice payment.  A paper copy of the invoice is required for a 
credit.   
The contractor is certifying, by submission of an invoice in the CIS, that the invoice is correct 
and proper for payment.  
If there are any issues submitting an invoice, contact the Assisted Acquisition Services Business 
Systems (AASBS) Help Desk for support at 877-472-4877 (toll free) or by email at 
AASBS.helpdesk@gsa.gov 
 

G.3   INVOICE REQUIREMENTS 
The contractor shall submit draft copies of the invoice to GSA. Receipts are provided on an as 
requested basis. 
The final invoice is desired to be submitted within six months of project completion.  Upon 
project completion, the contractor shall provide a final invoice status update monthly. 
Regardless of contract type, the contractor shall report the following metadata: 

a. GWAC Contract Number  
b. Task  Order  Award Number (NOT the  Solicitation Number). 
c. Contractor Invoice Number. 
d. Contractor Name. 
e. Point of Contact Information. 
f. Current period of performance. 
g. Amount of invoice that was subcontracted. 

The amount of invoice that was subcontracted to a small business shall be made available upon 
request. 

 G.3.1   COST-PLUS-AWARD-FEE (CPAF) CLINs (for LABOR)   
The contractor may invoice monthly on the basis of cost incurred for the CPAF CLINs. The 
invoice shall include the period of performance covered by the invoice (all current charges  shall 
be within the active period of performance) and the CLIN number and title. All hours and costs 
shall be reported by CLIN element (as shown in Section B), by contractor employee, and shall be 
provided for the current billing month and in total from project inception to date. The contractor 
shall provide the invoice data in spreadsheet form with the following detailed information. The 
listing shall include separate columns and totals for the current invoice period and the project to 
date. 
 

a. Employee name (current and past employees). 
b. Employee company. 
c. Exempt or non-exempt designation. 



SECTION G – CONTRACT ADMINISTRATION DATA 

Task Order Request GSQ0017AJ0003 
MOD PS22 PAGE G-5 
 
Version 12/3/15 

d. Employee Alliant labor category. 
e. Current Monthly and total cumulative hours worked. 
f. Direct Labor Rate. 
g. Effective hourly rate (e.g., cumulative costs/cumulative hours). 
h. Current approved billing rate percentages in support of costs billed. 
i. Itemization of cost centers applied to each individual invoiced.  
j. Itemized breakout of indirect costs (e.g., Fringe, Overhead, (OH), General and 

Administrative (G&A) burdened costs for each individual invoiced (rollups are 
unacceptable)). 

k. Any cost incurred not billed by CLIN (e.g., lagging costs). 
l. Labor adjustments from any previous months (e.g., timesheet corrections). 
m. Provide comments for deviation outside of 10%. 

All cost presentations provided by the contractor in Excel shall show indirect charges itemized 
by individual with corresponding indirect rates with cost center information.  The invoice detail 
shall be organized by CLIN. 
 
The contractor may invoice for fee after accepting the modification which includes the award fee 
determination and any corresponding deobligation of unearned fee.  See the AFDP in Section J, 
Attachment H for additional information on the award fee determination process. 
 

G.3.2   TOOLS AND OTHER DIRECT COSTS (ODCs) 
The contractor may invoice monthly on the basis of cost incurred for the Tools and ODC CLINs. 
The invoice shall include the period of performance covered by the invoice and the CLIN 
number and title. In addition, the contractor shall provide the following detailed information for 
each invoice submitted, as applicable. Spreadsheet submissions are required. 

a. Tools and/or ODCs purchased 
b. Request to Initiate Purchase (RIP) or Consent to Purchase (CTP) number or identifier 
c. Date accepted by the Government 
d. Associated CLIN 
e. Project-to-date totals by CLIN 
f. Cost incurred not billed 

All cost presentations provided by the contractor shall also include OH, G&A  charges and Fee 
in accordance with the contractor’s Defense Contract Audit Agency (DCAA) cost disclosure 
statement. 

G.3.3   TRAVEL 
5 CFR 330.604(e) states “Local commuting area means the geographic area that usually 
constitutes one area for employment purposes as determined by the agency. It includes any 
population center (or two or more neighboring ones) and the surrounding localities in which 
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people live and can reasonably be expected to travel back and forth daily to their usual 
employment.”  There is no longer a standard mileage used for long distance travel. The 50 mile 
rule has been removed from the FTR. Use over 50 miles to define long distance travel unless 
changed by the CO. 
Contractor costs for travel will be reimbursed at the limits set in the following regulations (see 
FAR 31.205-46): 

a. Federal Travel Regulation (FTR) – prescribed by the GSA, for travel in the 
contiguous United States (U.S.). 

b. Joint Travel Regulations (JTR) Volume 2, Department of Defense (DoD) Civilian 
Personnel, Appendix A – prescribed by the DoD, for travel in Alaska, Hawaii and 
outlying areas of the U.S. 

c. Department of State Standardized Regulations (DSSR) (Government Civilians, 
Foreign Areas), Section 925, "Maximum Travel Per Diem Allowances for Foreign 
Areas" - prescribed by the Department of State, for travel in areas not covered in the 
FTR or JTR. 

The contractor may invoice monthly on the basis of cost incurred for cost of travel comparable 
with the JTR/FTR/DSSR. The invoice shall include the period of performance covered by the 
invoice, the CLIN number and title. Separate worksheets, in MS Excel format, shall be submitted 
for travel. 
CLIN Total Travel: This invoice information shall identify all cumulative travel costs billed by 
CLIN. The current invoice period’s travel details shall include separate columns and totals and 
include the following: 

a. Travel Authorization Request number or identifier, approver name, and approval date 
b. Current invoice period 
c. Names of persons traveling 
d. Number of travel days 
e. Dates of travel 
f. Number of days per diem charged 
g. Per diem rate used 
h. Total per diem charged 
i. Transportation costs 
j. Total charges 
k. Explanation of variances exceeding 10 percent of the approved versus actual costs 
l. Indirect handling rate 

All cost presentations provided by the contractor shall also include include OH charges and 
G&A charges in accordance with the contractor’s DCAA cost disclosure statement.  
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G.4   TASK ORDER (TO) CLOSEOUT  

The Government will unilaterally close out the TO no later than six years after the end of the TO 
period of performance if the contractor does not provide final DCAA rates by that time. 
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H.1   KEY PERSONNEL 
The following are the minimum personnel who shall be designated as “Key.” The Government 
does not intend to dictate the composition of the ideal team to perform this TO.  

a. Project Manager (PM) 
b. Senior Software Engineer 
c. Senior Network Engineer 
d. Senior Technical Director 
e. Quality Assurance/Performance Management Lead 

The Government desires that Key Personnel be assigned for the duration of the TO.  

H.1.1   PROJECT MANAGER 
The PM shall be responsible for the daily management and control over various projects and 
supporting initiatives undertaken as part of the NAWCAD SCMS DLS program. The Project 
Manager shall be responsible for ensuring the Government’s priorities and requirements are 
reflected and supported in all projects and initiatives undertaken by the NAWCAD SCMS DLS 
program. 
It is required that the PM has the following qualifications: 

a. Project Management Professional (PMP) certification or equivalent. 
It is desirable that the PM has the following qualifications as a Project Manager: 

a. Master’s degree within a field similar to the scope of this requirement, i.e. computer 
science, computer engineering, systems engineering, or business administration. 

b. Experience managing operations, development, and training content development 
requirements of similar size and scope to those identified in the task order to include 
content development and maintenance projects for training programs. 

c. Certificate of ITIL Expert Qualification. 
d. Experience leading organizations with infrastructure similar to that of the PWS in 

migrations to the cloud. 
e. Experience leading teams to meet requirements similar to those of the requirements of the 

PWS to include rapidly expanding its team to meet customer requirements. 

H.1.2 SENIOR SOFTWARE ENGINEER 
The Senior Software Engineer shall be responsible for leading and directing a team of software 
engineers providing operations and maintenance support to SCMS’ currently deployed suite of 
DLS/LMS/KMS software. The Senior Software Engineer shall also be responsible for providing 
direction to the teams responsible for researching, testing, building and integrating new products 
or major enhancements based on requirements generated from NAWCAD SCMS or their client 
agencies. 
It is required that the Senior Software Engineer has the following qualifications: 
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a. Certified Secure Software Lifecycle Professional (CSSLP) from (ISC)2.  
b. Experience developing software on Agile Development projects consisting of at least two 

teams of five to 10 members each. 
c. Experience leading software development efforts of similar size to those identified in the 

requirements of the PWS. 
d. Agile Certified Practitioner or similar.  
e. At least two years total experience developing systems code using C++, C#, Java, and 

JavaScript. 
It is desirable that the Senior Software Engineer has the following qualifications: 

a. Bachelor’s Degree within a field similar to the scope of this requirement, i.e. Computer 
Science Computer Engineering, Computer Information Systems. 

b. Experience developing applications for deployment to the Amazon Web Service (AWS).  
 

H.1.3 SENIOR NETWORK ENGINEER 
The Senior Network Engineer shall be responsible for the operation and maintenance of the 
current SCMS DLS network, including monitoring and responding to hardware, software and 
network problems. In addition, the Senior Network Engineer will assist SCMS and their clients 
with the design, development, and implementation of new networks or improvements to the 
current network.  
It is required that the Senior Network Engineer has the following qualifications: 

a. Certified Information Systems Security Professional (CISSP) ISC2 or GIAC Security 
Leadership Certification (GLSC) or Certified Information Systems Manager (CISM). 

b. Active Secret Clearance or higher. 
It is desirable that the Senior Network Engineer has the following qualifications: 

a. Bachelor’s Degree within a field similar to the scope of this requirement, i.e. Computer 
Science, Computer Engineering, or Computer Information Systems 

b. At least five years of experience managing networks supporting DoD LMS/KMS/DLS. 
c. At least five years of experience providing network support to efforts of similar size and 

scope to those identified in the task order. 
d. At least five years of experience migrating and maintaining assets, similar to those in the 

TOR, in a cloud environment. 
e. At least five years of experience providing Information Assurance and cybersecurity for 

efforts of similar size and scope to those identified in the task order. 

H.1.4 SENIOR TECHNICAL DIRECTOR 
The contractor proposed Senior Technical Director (STD) key personnel requirements are as 
follows:  
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a. Bachelor’s Degree within a field relevant to the scope of this requirement 
b. One or more certifications relevant to PWS 
c. Minimum of five years of technical direction and development experience of projects 

similar in scope and size to the PWS 
d. Experience performing DevOps automated testing. 

 

H.1.5 QUALITY ASSURANCE/ PERFORMANCE MANAGEMENT LEAD 
The contractor proposed Quality Assurance/ Performance Management Lead shall be responsible 
for participating  in daily standup with transition manager and reports open action items and 
status during transition period. Developing QCP and delivers Final Baseline QCP. Developing 
Transition-in metrics. Establish ongoing review periods to self-monitor quality control processes. 
Communicates established quality metrics outlined in the QCP to staff at the project level, 
ensuring data is captured and reported for tracking. Identifies quality metrics to be incorporated 
in subcontractor SOWs. 

a. Bachelor’s Degree within a field relevant to the scope of this requirement 
b. Project Management Professional (PMP) Certification 
c. Experience establishing and implementing quality standards 
d. Experience conducting quality reviews and internal audits to assess performance against 

quality standards similar in scope and size to the PWS 
e. Experience analyzing quality issues and implementing process improvement similar in 

scope and size to the PWS 

H.1.6   KEY PERSONNEL SUBSTITUTION 
The contractor shall not replace any personnel designated as Key Personnel without the written 
concurrence of the FEDSIM CO. Prior to utilizing other than personnel specified in proposals in 
response to a solicitation, the contractor shall notify the FEDSIM CO and the FEDSIM COR of 
the existing TO. This notification shall be no later than ten calendar days in advance of any 
proposed substitution and shall include justification (including resume(s) and labor category of 
proposed substitution(s)) in sufficient detail to permit evaluation of the impact on TO 
performance. 
Substitute personnel qualifications shall be equal to, or greater than, those of the personnel 
substituted. If the FEDSIM CO and the FEDSIM COR determine that a proposed substitute 
personnel is unacceptable, or that the reduction of effort would be so substantial as to impair the 
successful performance of the work under the TO, the contractor may be subject to default action 
as prescribed by FAR 52.249-6 Termination.  

H.2   GOVERNMENT-FURNISHED PROPERTY (GFP) 
After award of the TO, the Government will provide access to the following property solely for 
the purpose of this TO:  

a. Infrastructure necessary to operate the existing Distance Learning applications 
b. Desks and laptops to support operations 
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H.3   GOVERNMENT-FURNISHED INFORMATION (GFI) 
After award of the TO, the Government will provide access to all system documentation, 
manuals, and SOPs. 

H.4   INFORMATION ASSURANCE  
The contractor may have access to sensitive (to include privileged and confidential) data, 
information, and materials of the U.S. Government. These printed and electronic documents are 
for internal use only and remain the sole property of the U.S. Government. Some of these 
materials are protected by the Privacy Act of 1974 (AMENDED) and Title 38.  

H.5   SECURITY REQUIREMENTS 
Only U.S. citizens may perform under this TO. The contractor shall conform to the provisions of 
DoD 5220.22-M, National Industrial Security Program, Operating Manual and shall obtain 
security clearances for contractor employees requiring access to classified information and/or 
entry to controlled areas. 
Unclassified: All contractor personnel must be eligible to perform Non-Critical Sensitive work 
as defined by Secretary of the Navy (SECNAV) IM-5510.30. Contractor personnel who will be 
working from a Government site, or have Information Technology (IT) access requirements must 
have a favorably adjudicated Tier-3 investigation from the Office of Personnel Management 
(OPM). The contractor shall submit a request for personnel security investigation to the 
NAVAIR Security Office. The NAVAIR Security Office shall initiate the Contractor’s 
Electronic Questionnaire for Investigations Processing (eQIP)) and shall do a preliminary 
screening of the contractor’s eQIP for suitability and derogatory information. The contractor 
employee shall provide all requested information pursuant to the Privacy Act of 1974. The 
NAVAIR Security Office may deny the contractor access to Government facilities and 
information and may prohibit the contractor from performance of sensitive duties for failure to 
provide requested information or when derogatory or adverse information is present on the 
Contractor’s eQIP, in such cases, the contractor employee may not perform on the contract. 
Classified: All contractor personnel shall maintain security clearance eligibility commensurate 
with the level of classification of the work performed as annotated in the Contract’s DD-254, 
Contract Security Specification, in the case of this Task Order, access to cybersecurity systems 
and/or information requires a Secret clearance. The contractor is responsible for ensuring that all 
personnel receive the requisite investigation and are favorably adjudicated IAW DoD-M 
5220.22, National Industrial Security Program Operating Manual. Contractor employees who fail 
to meet security clearance requirements may not access classified information or perform 
sensitive duties. In such cases, the contractor employee may not perform on the contract. 
The contractor shall provide its own support facility needed to perform the work not required at 
the Government location, cleared at the Secret level with no level of safeguarding required This 
facility shall be within 45 ground transportation miles of NAWCAD, Patuxent River, St. Inigoes, 
MD and shall be established no later than 180 days after TOA. The Government does not intend 
to assume responsibility to retain facilities or take control of the title after the contract is 
completed. 
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The Government will make available office space for the indicated contractor on-site work 
requirements located at NAWCAD, Patuxent River, St. Inigoes, MD. The contractor shall 
provide all equipment, tooling, test equipment, and office/facility furnishings and equipment to 
support the PWS requirements. 
If the contractor chooses to alter the work area in any manner, it shall have prior approval from a 
designated on-site TPOC and shall be responsible for the cost of any modifications approved. 
Restricted Entry to Workplace: When Federal employees are officially excused from work due 
to a holiday or a special event, severe weather, a security threat, or any other Government facility 
related problem that prevents Federal personnel from working at the Government facility, on-site 
contractor personnel assigned to work at that facility performing non-mission essential work in 
support of such Federal employees shall follow parent company policies. While generally 
contractor personnel may not perform work on-site at a Government facility without supervision 
from Federal personnel, in very limited circumstances, work being performed by contractor 
personnel may be deemed mission essential and performance of such mission essential work may 
be authorized to continue at the Government facility despite the facility being otherwise closed 
for normal operations. The circumstances permitting work being performed by contractor 
personnel to be deemed mission essential are extremely limited and generally only apply to 
performance of efforts related to public health, safety, or matters related to national security. The 
cognizant Contracting Officer must concur with any determination that work being performed by 
contractor personnel is mission essential. 

H.5.1   COMMON ACCESS CARD (CAC)/PUBLIC KEY INFRASTRUCTURE (PKI), 
SYSTEM AUTHORIZATION ACCESS REQUEST (SAAR-N) 

SAAR-N: All contractor personnel requiring access to Government Information Technology (IT) 
systems shall have an approved System Authorization Access Request (SAAR-N) Form OPNAV 
5239/14 (Rev Sep 2011) on file, and complete required Annual Information Awareness Training. 
New employees must submit their SAAR forms within thirty (30) days of their first day of work. 
Instructions for processing the SAAR-N forms are available at: 
http://www.cnrc.navy.mil/publications/Forms/OPNAV_5239_14_SAAR_N.pdf. SAAR-N forms 
shall be submitted to the Contracting Officer's Representative (COR), Government Technical 
Point of Contact (TPOC), or to the assigned government Trusted Associate Sponsorship System 
(TASS) Trusted Associate. 
CAC /Local Badges: Contractor CACs and facility specific identification badges will be issued 
by the Government to on-site contractor personnel and shall be visible at all times while 
personnel are at the Government site. The contractor shall furnish all requested information 
required to facilitate issuance of identification. All CACs and identification badges issued to 
contractor employees shall be returned to the Government Security Department at the 
Government site following completion of the contract, relocation or termination of an employee, 
or upon request from the COR, TPOC, or TASS. 
Contractor-owned equipment will be permitted connection to NAVAIR/DoD networks in order 
to carry out the performance of this contract. Upon contract award, the contractor shall provide 
all Government-site employee’s desk top computers to conduct daily work that meets all of the 
hardware, software and standard architecture set forth in the SCMS Research Development 

http://www.cnrc.navy.mil/publications/Forms/OPNAV_5239_14_SAAR_N.pdf
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Testing and Evaluation (RDT&E) SOP. Portables shall not be connected to the RDT&E local 
area network and will be standalone only. Desktop computers shall have sufficient memory, hard 
disk space, a network interface card, CAC Readers, and the capability of running a full range of 
standard software including current versions of Microsoft Windows Operating System and 
Microsoft Office Professional. All contractor-owned hardware or software shall meet DoD 
8500.2 IA Controls. Technical support from the manufacturer of contractor-owned hardware and 
software must be available. All contractor-owned desktop computers provided for Government 
facility access will be submitted for re-imaging and validation scanning prior to allowing 
connection to the RDT&E (attached) local area network. Approval is required by FEDSIM COR 
and SCMS Network Information Site Security Officer prior to connection. All connected 
desktops will be subject to continuous monitoring. 
DD Form 254. Overarching security requirements and contractor access to classified 
information shall be as specified in the Department of Defense Contract Security Classifications, 
DD Form 254 (Attachment AA). The DD Form 254 requires a Secret facility with no level of 
safeguarding required within 180 days after contract award. As work is performed, the contractor 
will require access to the following: 

a. Communications Security (COMSEC) Information 
b. Intelligence Information – Non-SCI - Secret Internet Protocol Router Network (SIPRnet) 

access at Government host only 
c. For Official Use Only (FOUO) Information 
d. Access to classified information only at another contractor’s facility or a Government 

activity 

Operations Security (OPSEC) Plan: 
The contractor shall implement and maintain security procedures and controls to prevent 
unauthorized disclosure of controlled unclassified and classified information and to control 
distribution of controlled unclassified and classified information IAW the National Industrial 
Security Program Operating Manual (NISPOM) and DoDM 5200.01, Information Security 
Manual. The DoD Contract Security Classification Specification, DD Form 254, specified in the 
solicitation, defines program specific security requirements. All controlled unclassified 
information shall be appropriately identified and marked as FOUO IAW DoDM 5200.01, 
Information Security Program: Controlled Unclassified Information (CUI) Volume 4 (enclosure 
3) and DoD 5400.7-R (Freedom of Information Act Regulation) (Chapter 3). All contractor 
facilities shall provide an appropriate means of storage for controlled unclassified and classified 
documents, equipment, and materials IAW OPSEC requirements. 
FOUO information generated and/or provided under this contract shall be marked and 
safeguarded as specified in DoDM 5200.01 (DoD Information Security Program: Controlled 
Unclassified Information (CUI)) Vol. 4 (enclosure 3 pages 11-17) available at 
http://www.dtic.mil/whs/directives/corres/pdf/520001_vol4.pdf and DoD 5400.7-R, Freedom of 
Information Program Chapter 3 (pages 31-42) available 
at http://www.dtic.mil/whs/directives/corres/pdf/540007r.pdf. 

http://www.dtic.mil/whs/directives/corres/pdf/520001_vol4.pdf
http://www.dtic.mil/whs/directives/corres/pdf/540007r.pdf
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All controlled unclassified technical information shall be appropriately identified and marked 
with the distribution statement identified on the source document or as directed by the FEDSIM 
COR. 
The contractor shall develop, implement, and maintain an OPSEC program to protect controlled 
unclassified and classified activities, information, equipment, and material used or developed by 
the contractor and any subcontractor during performance of the contract. This program may 
include IA and Communications Security (COMSEC). The OPSEC program shall be IAW 
National Security Decision Directive (NSDD) 298, and at a minimum shall include: 

a. Assignment of responsibility for OPSEC direction and implementation. 
b. Issuance of procedures and planning guidance for the use of OPSEC techniques to 

identify vulnerabilities and apply applicable countermeasures. 
c. Establishment of OPSEC education and awareness training. 
d. Provisions for management, annual review, and evaluation of OPSEC programs. 
e. Flow down of OPSEC requirements to subcontractors when applicable. 

The contractors plan to implement OPSEC program security procedures shall be documented in 
an OPSEC plan that outlines compliance the requirements described herein. Contractor format is 
required and will be due 90 calendar days after contract award. 
Information Security. The contractor shall implement and maintain security procedures and 
controls to prevent unauthorized disclosure of classified information and CUI and to control 
distribution of CUI IAW DoD 5220.22-M (NISPOM), and SECNAV M-5510.36 when work is 
performed at the contractor’s facility. The contractor shall maintain 8570 series staff training and 
certifications for privileged access to systems.  

H.6   ORGANIZATIONAL CONFLICT OF INTEREST AND NON-DISCLOSURE 
REQUIREMENTS 

H.6.1   ORGANIZATIONAL CONFLICT OF INTEREST (OCI) 
The resultant task order can cause OCI concerns and may preclude the contractor from 
competing for any future requirement that incorporates, involves, or relates to work performed 
by the contractor under the awarded TO. Any OCI determinations for future procurements will 
only be made by that CO upon submission of those offers. To manage these concerns, the 
contractor will be responsible for delivering an OCI Mitigation Plan.  

H.6.2   NON-DISCLOSURE REQUIREMENTS 
If the contractor acts on behalf of, or provides advice with respect to any phase of an agency 
procurement, as defined in FAR 3.104-4, then the contractor shall execute and submit a 
Corporate Non-Disclosure Agreement (NDA) Form (FON Attachment F) and ensure that all its 
personnel (to include subcontractors, teaming partners, and consultants) who will be personally 
and substantially involved in the performance of the TO: 

a. Are listed on a signed Addendum to Corporate Non-Disclosure Agreement (NDA) Form 
(Attachment F) prior to the commencement of any work on the TO. 
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b. Are instructed in the FAR 3.104 requirements for disclosure, protection, and marking of 
contractor bid or proposal information, or source selection information. 

c. Are instructed in FAR Part 9 for third-party disclosures when acting in an advisory 
capacity. 

All proposed replacement contractor personnel also must be listed on a signed Addendum to 
Corporate NDA and be instructed in the requirements of FAR 3.104. Any information provided 
by contractors in the performance of this TO or obtained by the Government is only to be used in 
the performance of the TO. The contractor shall put in place appropriate procedures for the 
protection of such information and shall be liable to the Government for any misuse or 
unauthorized disclosure of such information by its personnel, as defined above. 

H.7   SECTION 508 COMPLIANCE REQUIREMENTS 
Unless the Government invokes an exemption, all Electronic and Information Technology (EIT) 
products and services proposed shall fully comply with Section 508 of the Rehabilitation Act of 
1973, per the 1998 Amendments, 29 United States Code (U.S.C.) 794d, and the Architectural 
and Transportation Barriers Compliance Board’s Electronic and Information Technology 
Accessibility Standards at 36 Code of Federal Regulations (CFR) 1194. The contractor shall 
identify all EIT products and services provided, identify the technical standards applicable to all 
products and services provided, and state the degree of compliance with the applicable standards. 
Additionally, the contractor must clearly indicate where the information pertaining to Section 
508 compliance can be found (e.g., Vendor’s or other exact web page location). The contractor 
must ensure that the list is easily accessible by typical users beginning at time of award.   

H.8   COST ACCOUNTING SYSTEM 
The adequacy of the contractor’s accounting system and its associated internal control system, as 
well as contractor compliance with the Cost Accounting Standards (CAS), affect the quality and 
validity of the contractor data upon which the Government must rely for its management 
oversight of the contractor and contract performance. The contractor’s cost accounting system 
shall be adequate during the entire period of performance and shall permit timely development of 
all necessary cost data in the form required by the contract. 
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H.9 PURCHASING SYSTEMS 

The objective of a contractor purchasing system assessment is to confirm it is a Government-
approved purchasing system and evaluate the efficiency and effectiveness with which the 
contractor spends Government funds and complies with Government policy with subcontracting. 
A Government audited and approved purchasing system (e.g., approved by the Defense Contract 
Audit Agency (DCAA) or Defense Contract Management Agency (DCMA)) is required. 

When reviews are conducted of the purchasing system during the performance of the TO, the 
contractor shall provide the results of the review to the FEDSIM CO within ten workdays from 
the date the results are known to the contractor. 

When reviews are conducted of the purchasing system during the performance of the TO, the 
contractor shall provide the results of the review to the FEDSIM CO within ten workdays from 
the date the results are known to the contractor. 

H.10   EARNED VALUE MANAGEMENT 
The contractor shall employ EVM in the management of this TO in accordance with the 
American National Standards Institute (ANSI)/Electronic Industries Alliance (EIA) Standard-
748-A-1998, Earned Value Management Systems. A copy of the standard is available at 
http://global.ihs.com/. The Government expects the contractor to employ innovation in its 
proposed application of EVM techniques to this TO in accordance with best industry practices.  
The following EVM status information shall be included in each Monthly Status Report (MSR):   

a. Planned Value (PV)  
b. Earned Value (EV)  
c. Actual Cost (AC)   
d. A cost curve graph plotting PV, EV, and AC on a monthly basis, from inception of the 

TO through the last report, and plotting the AC curve to the estimated cost at completion 
(EAC) value. 

e. An EVM variance analysis that includes the following: 
1. Cost Variance = (EV - AC) 
2. Cost Variance % = (CV/PV X 100%) 
3. Cost Performance Index (CPI) = (EV/AC) 
4. Schedule Variance = (EV minus PV) 
5. Schedule Variance % = (SV/PV X 100%) 
6. Schedule Performance Index (SPI) = (EV/PV) 
7. Estimate at Completion (EAC) 
8. AC cum + 1/CPI X (BAC minus EV cum) 
9. AC cum + 1/CPI X SPI X (BAC minus EV cum) 
10. Variance at Completion (VAC) = (BAC minus EAC) for EAC 
11. Variance at Completion % + (VAC/BAC X 100%) for EAC 
12. Estimate to Completion (ETC) 
13. Expected Completion Date 

http://global.ihs.com/
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f. Explain all variances greater than 10%. 
g. Explain, based on work accomplished as of the date of the report, whether the 

performance goals will be achieved. 
h. Discuss the corrective actions that will be taken to correct the variances, the risk 

associated with the actions. 

The Government will conduct an Integrated Baseline Review within 60 calendar days after TOA, 
or exercise of significant TO options, or incorporation of major TO modifications.  The objective 
of the Integrated Baseline Review is for the Government and the contractor to jointly assess 
areas, such as the contractor's planning, to ensure complete coverage of the PWS, logical 
scheduling of the work activities, adequate resources, and identification of inherent risks 

H.11   TRAVEL 

H.11.1  TRAVEL REGULATIONS 
Contractor costs for travel will be reimbursed at the limits set in the following regulations (see 
FAR 31.205-46): 

a. Federal Travel Regulations (FTR) - prescribed by the GSA, for travel in the contiguous 
U.S. 

b. Joint Travel Regulations (JTR), Volume 2, Department of Defense (DoD) Civilian 
Personnel, Appendix A - prescribed by the DoD, for travel in Alaska, Hawaii, and 
outlying areas of the U.S. 

c. Department of  State Standardized Regulations (DSSR) (Government Civilians, Foreign 
Areas), Section 925, “Maximum Travel Per Diem Allowances for Foreign Areas” - 
prescribed by the Department of State, for travel in areas not covered in the FTR or JTR. 

H.11.2   TRAVEL AUTHORIZATION REQUESTS 
Before undertaking travel to any Government site or any other site in performance of this TO, 
the contractor shall have this travel approved by, and coordinated with, the FEDSIM COR. 
Notification shall include, at a minimum, the number of persons in the party, traveler name, 
destination, duration of stay, purpose, and estimated cost. Prior to any long-distance travel, the 
contractor shall prepare a Travel Authorization Request (TAR) (Attachment C) for Government 
review and approval. Long-distance travel will be reimbursed for cost of travel comparable with 
the FTR, JTR, and DSSR depending on the particular type of travel. 
Requests for travel approval shall: 

a. Be prepared in a legible manner. 
b. Include a description of the travel proposed including a statement as to purpose. 
c. Be summarized by traveler. 
d. Identify the TO number. 
e. Identify the CLIN associated with the travel. 
f. Be submitted in advance of the travel with sufficient time to permit review and approval. 
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The contractor shall use only the minimum number of travelers and rental cars needed to 
accomplish the task(s). Travel shall be scheduled during normal duty hours whenever possible.  
 
For travel requirements/restrictions to any other foreign country, see the Foreign Clearance Guide 
(FCG) at the following website for applicable information: https://www.fcg.pentagon.mil/fcg.cfm or 
http://www.fcg.pentagon.smil.mil 
 
Contractor personnel traveling under DoD sponsorship in support of a DoD TO are considered DoD-
sponsored personnel for DoD FCG purposes. Contractor and Sponsoring Agency will ensure all pre-
travel requirements are meet and annotated IAW FCG. Aircraft and Personnel Automated Clearance 
System (APACS) will be submitted NLT 30 days prior to departure date. FCG directs the use of the 
APACS as the web-based tool to create, submit, coordinate, and approve personnel travel clearances 
(Special Area, Theater and Country) for DoD-sponsored official travel. Upon submittal of APACS, 
the system will provide the user with a tracking number this will be forwarded to the applicable 
Technical Lead. The DoD Component(s) sponsoring the DoD Contractor travel, shall ensure that all 
necessary clearances (country, theater, and special area clearances, as required) are received before 
commencing travel. DoD-sponsored contractors shall obtain the proper identification credentials 
(e.g., passport and visa) to enter and exit each country 

 
The contractor shall stay abreast on all overseas security requirement changes and implement these 
changes as they occur 

H.11.3   DEFENSE BASE ACT (DBA) INSURANCE 
The contractor shall ensure that health and life insurance benefits provided to its deploying 
personnel are in effect in the theater of operations and allow traveling in military vehicles. 
Insurance is available under the DBA administered by the Department of Labor (DoL). 

a. Pursuant to FAR 28.305, DBA insurance coverage provides workers’ compensation 
benefits (i.e., medical, disability, and death) in the event of a work-related injury or 
illness OCONUS. 

b. The Government requires that all contractor personnel who work internationally be 
protected by the DBA coverage, regardless of their assignment and/or location unless a 
waiver has been obtained by the DoL. 

c. DBA insurance may be charged as a directcost, consistent with the contractor’s CAS 
Disclosure Statement (D/S) and DCAA-approved accounting system, and shall be 
furnished to the FEDSIM CO within 30 days of TOA. If required and approved by the 
FEDSIM CO, additional DBA riders may be charged to the Government. 

H.11.4   PASSPORTS, VISAS, AND CUSTOMS 
The contractor shall be responsible for obtaining all passports, visas, or other documents 
necessary to enter and/or exit any area(s) identified by the FEDSIM COR for contractor 
personnel. 
All contractor personnel shall be subject to the customs processing procedures, laws, agreements, 
and duties of the country to which they are deploying and the procedures, laws, and duties of the 
U.S. upon re-entry. 
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The contractor shall register all personnel with the appropriate U.S. Embassy or Consulate where 
possible. 
Entry and exit requirements, with the exception of passports, shall be an allowable direct cost. 

H.11.5   SYNCHRONIZED PRE-DEPLOYMENT AND OPERATIONAL TRACKER 
(SPOT) 

The SPOT system is used to generate LOAs which define specific Government services and 
support all contractor personnel are authorized to receive in a deployment area. The contractor 
shall process LOAs in SPOT for all contractor personnel deploying under the TO and the 
additional documentation required with each LOA. The contractor shall fully execute all SPOT 
requirements. 

H.11.6   STATUS OF FORCES AGREEMENTS (SOFA) 
In consultation with the servicing legal advisor, the DLS TPOC will inform the contractor of the 
existence of all relevant SOFAs and other similar documents, and provide copies upon request. 
The contractor shall be responsible for obtaining all necessary legal advice concerning the 
content, meaning, application, etc. of any applicable SOFAs, and similar agreements. The 
contractor shall adhere to all relevant provisions of the applicable SOFAs and other similar 
related agreements. 
Invited Contractor and Technical Representative (TR) status shall be governed by the various 
SOFA implemented by U.S. Forces in a variety of theaters (e.g., South Korea, Italy, and 
Germany). The contractor shall coordinate with the Government to satisfy all requirements by 
the governing regulations for the specified theater. The contractor shall do the initial research 
into the requirements and inform the Government as to what the requirements are to travel into 
theater. It is agreed that the withdrawal of  Invited Contractor or TR status, or the withdrawal of, 
or failure to provide any of the privileges associated therewith by the U.S. shall not constitute 
grounds for excusable delay by the contractor in the performance of the TO and will not justify 
or excuse the contractor defaulting in the performance of this TO. Furthermore, withdrawal of 
SOFA status for any reason shall not serve as a basis for the contractor filing any claims against 
the U.S. 

H.11.7   REPUBLIC OF KOREA SOFA STATUS PROVISION 
Invited Contractor and TR status shall be governed by the U.S. - Republic of (South) Korea 
(ROK) SOFA as implemented by United States Forces Korea (USFK) Regulation 700-19, which 
can be found under the “publications” tab on the USFK homepage: http://www.usfk.mil. 
Contract personnel may be classified as members of the “civilian component” under Article I-(b) 
of the SOFA between Korea and the U.S. This classification may be available, upon application, 
to all of the contractor personnel who are U.S. citizens, who do not ordinarily reside in Korea, 
and whose presence in Korea is necessary for the execution of this TO. This classification may 
entitle the employee to enter Korea, pursuant to invitational orders, under Article IX of the 
SOFA. Contractor personnel classified as members of the “civilian component” under this 
Section shall be subject to all U.S. Forces regulations and directives, which pertain to the 
“civilian component” in Korea. See Section J.1, Attachment J. 



SECTION H – SPECIAL CONTRACT REQUIREMENTS 

Task Order Request GSQ0017AJ0003 
MOD PS22 PAGE H-13 
 
Version 12/3/15 

H.11.8   GERMANY SOFA STATUS PROVISION 
The contractor shall comply with Army in Europe Regulation 715-9 “Contractor Personnel in 
Germany – Technical Expert, Troop Care, and Analytical Support Personnel,” USAR Regulation 
600-700, “Identification Cards and Individual Logistics Support,” and guidance provided on the 
DoD Contractor Personnel Office (DOCPER) and United States European Command 
(USEUCOM) Civilian Personnel Directorate websites for SOFA and Technical Expert Status 
Accreditation (TESA). 
The DOCPER implements the Agreements of March 27, 1998, and the Agreements of June 29, 
2001, signed by the U.S. Embassy and German Foreign Ministry, establishing bilateral 
implementation of Articles 72 and 73 of the Supplementary Agreement (SA) to the NATO 
SOFA. These two Articles govern the use in Germany of DoD contractor personnel as Technical 
Experts. Contracts that propose to employ Technical Expert personnel in Germany and the 
applications of individuals seeking Technical Expert status under those contracts, are submitted 
through DOCPER. The DOCPER website: https://wr.acpol.army.mil/dcops-user/ provides 
guidance for DoD contractors for SOFA and TESA status. 

H.11.9   ITALY SOFA STATUS PROVISION 
The contractor is responsible for preparing the paperwork as required by the Italian and U.S. 
Governments for TDY personnel and those personnel awaiting TR approval. The governing 
authority is the "Tri-Component Directive for Italy on Personal Property, Rationed Goods, Motor 
Vehicles and Drivers’ Licenses, Civilian Component and Technical Representative Status," 
issued on February 20, 2004. As for the TESA process in Germany, the TR documentation for 
each contractor employee to be stationed in Italy must be approved prior to completion of the TO 
transition period and each contractor employee in Italy must have approved TR status before 
beginning employment on this TO in Italy. 
Full details on all requirements and processes for gaining required documentation needed for 
contract operations in Italy, and information on the DOCPER Contractor Online Processing 
System (DCOPS), the use of which is required, may be accessed through the following website: 
http://www.eur.army.mil/g1/content/CPD/docper/docper_italyOps.html. 
The U.S. Sending State Office (USSSO) for Italy is the DoD diplomatic-legal office responsible 
for supervising the administration of the NATO SOFA in Italy. USSSO is also the diplomatic 
representative for all foreign criminal jurisdiction issues involving DoD personnel; the NATO 
SOFA, and Foreign Claims Act claims arising out of DoD activities in Italy; the legal advisor to 
the Office of Defense Cooperation; the legal representative in Italy for USUECOM; the litigation 
liaison to the U.S. Department of Justice (DoJ) for all Italian civil and labor litigation involving 
DoD activities; and, the staff civil law advisor to the Ambassador and the diplomatic mission. 
Contractor personnel performing in Italy shall comply with all applicable NATO SOFA 
requirements and provisions. USSSO URL: http://italy.usembassy.gov/ussso.html. 
 

H.11.10   JAPAN SOFA STATUS PROVISION 
The Status of Forces Agreement between the United States and Japan (SOFA) governs the 
rights and obligations of the United States armed forces in Japan. Unless a Contractor is 
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present in Japan solely to perform under a Contract with the United States for the sole benefit 
of the United States armed forces in Japan and is accorded privileges under SOFA Article 
XIV, it and its employees shall be subject to all the laws and regulations of Japan. Certain 
Contractor employees and their dependents not accorded privileges under SOFA Article XIV 
may be accorded privileges under SOFA Article I(b). Dependents of Contractors or of 
Contractor employees who receive SOFA Article XIV status do not receive SOFA status 
under SOFA Article XIV or SOFA Article I(b) based on their status as dependents. The 
Contractor shall comply with the instruction of the Contracting Officer concerning the entry of 
its employees, equipment, and supplies into Japan, and shall comply with all applicable 
Japanese laws and regulations as well United States Forces Japan (USFJ) and USFJ 
component policies and regulations during the performance of this Contract. 

 
SOFA ARTICLE XIV STATUS 
 

Contractors may apply for Article XIV status under the United States – Japan Status of Forces 
Agreement (SOFA). Contracts shall be prepared based on the assumption that SOFA Article 
XIV status will be granted by Government in consultation with the Government of Japan. If 
the Government determines that Contractor does not qualify for SOFA Article XIV status or 
that SOFA Article XIV status is otherwise inappropriate, an equitable adjustment shall be 
made to the cost/price and other appropriate terms of the Contract. Persons, including 
corporations organized under the laws of the United States, and their employees who are 
ordinarily resident in the United States and whose presence in Japan is solely for the purpose 
of executing Contracts with the United States for the benefit of the United States armed forces 
may acquire privileged status under SOFA Article XIV. Such Contractors and Contractor 
employees are eligible for agency privileges and benefits under the SOFA but otherwise 
remain subject to the laws and regulations of Japan. Neither SOFA Article XIV nor SOFA 
Article I(b) status and privileges extend to dependents of SOFA Article XIV Contractors or 
Contractor employees. 

 

(b) Procedures. 
(1) Formal application for SOFA Article XIV status shall be made to HQ USFJ only 
after the Contract has been awarded and the Contractor’s place of operation in Japan has 
been determined. 
(2) A Contractor seeking SOFA Article XIV status for itself and its employees shall 
submit the following to the Contracting Officer as part of its Contract: 

(i) Proof that the Contractor is a person ordinarily resident in the United States or 
a corporation organized under the laws of the United States and that its presence 
in Japan is solely for the purpose of executing Contracts with the United States 
for the benefit of the United States armed forces; and 
(ii) Proof that the Contractor’s employees are persons ordinarily resident in the 
United States and that their presence in Japan is solely for the purpose of 
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performing work under Contracts with the United States for the benefit of the 
United States armed forces. 

(3) The Contracting Officer shall make the initial determination whether the Contractor 
qualifies for SOFA Article XIV status. Upon a determination of qualification, the 
Contracting Officer shall forward a request for designation through component channels 
to Commander, United States Forces, Japan, ATTN: USFJ/J5, Unit 5068, APO AP 
96328. The request shall include the items requested in subparagraph (b)(2), a full 
explanation of the necessity of using a United States Contractor, and relevant 
documentation. See USFJ Instruction 64-102 for further details. 
(4) HQ USFJ shall make the final determination on the Contractor’s SOFA Article XIV 
status upon consultation with the Government of Japan. 
(5) Upon receipt of HQ USFJ approval, the Contracting Officer shall issue Letters of 
Identification indicating SOFA Article XIV status has been granted to the Contractor 
and Contractor employees. 
(6) Once a Contractor has been designated under SOFA Article XIV, it is not necessary 
that it be re-designated if a follow-on Contract is awarded to that Contractor; provided 
the new Contract does not involve a material change from the work under which the 
SOFA Article XIV designation was originally granted and there is no significant delay 
between completion of the existing Contract and initiation of performance under the 
follow-on Contract. 

 

(c) SOFA Article XIV privileges and benefits. In accordance with SOFA Article XIV, 
paragraphs 3 through 8, upon certification by appropriate United States authorities as to their 
identity, such persons and their employees shall be accorded the following benefits of the 
SOFA. Note: Privileges and benefits afforded under SOFA Article XIV do not extend to 
dependents/family members. 

(1) Access to and movement between facilities and areas in use by the United States 
armed forces and between such facilities and areas and the ports or airports of Japan as 
provided for in SOFA Article V, paragraph 2; 
(2) Entry into Japan and exemption from Japanese laws and regulations on the 
registration and control of aliens as provided for in SOFA Article IX; 
(3) Exemption from customs duties and other such charges on furniture and household 
goods for private use imported by person when they first arrive to work in Japan, 
vehicles and parts imported for private use, and reasonable quantities of clothing and 
household goods for everyday private use which are mailed into Japan through United 
States military post offices as provided for in SOFA Article XI, paragraph 3; 
(4) If authorized by the installation commander or designee, the right to use Navy 
exchanges, post exchanges, base exchanges, commissaries, messes, social clubs, 
theaters, newspapers and other non-appropriated fund organizations regulated by United 
States military authorities as provided for in SOFA Article XV; 
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(5) The transmission into or outside of Japan of United States dollar or dollar 
instruments realized as a result of Contract performance as provided for in SOFA 
Article XIX, paragraph 2; 
(7) The use of postal facilities as provided for in SOFA Article XXI; Exemption from 
the laws and regulations of Japan with respect to terms and conditions of employment 
except that such exemption shall not apply to the employment of local nationals in 
Japan; 
(8) Exemption from taxes and similar charges of Japan on depreciable assets except 
houses, held, used, or transferred for the execution of Contracts referenced in 
subparagraph (a); 
(9) Exemption from taxation in Japan on the holding, use transfer by death, or transfer 
to person or agencies entitled to tax exemption under the SOFA, of movable property, 
tangible or intangible, the presence of which in Japan is due solely to the temporary 
presence of these persons in Japan, provided such exemption shall not apply to property 
held for the purpose of investment or the conduct of other business in Japan or to any 
intangible property registered in Japan. No exemption from taxes payable for the use of 
roads by private vehicles is provided under SOFA Article XIV; 
(10) Exemption from income or corporation taxes of the Government of Japan or any 
other taxing agency in Japan on any income derived under a Contract made in the 
United States with the Government of the United States in connection with the 
construction, maintenance or operation of any of the facilities or area covered by the 
SOFA. The provisions of this paragraph do not exempt such persons from payment of 
income or corporation taxes on income derived from Japanese sources; 
(11) Japan authorities have the right to exercise jurisdiction over SOFA personnel in 
relation to offenses committed in Japan and punishable by the law of Japan. In those 
cases in which the Japanese authorities have the primary right to exercise jurisdiction 
but decide not to do so, the United States shall have the right to exercise such 
jurisdiction as is conferred on it by the law of the United States. 

 

SOFA ARTICLE I(B) STATUS 
 

Individuals including, but not limited to, technical advisors, consultants, entertainers serving 
under Contracts with the United States for the provision of services in support of U.S. armed 
forces in Japan, and whose presence is required in Japan to provide such services, may acquire 
SOFA status in Japan as part of the civilian component under Article I(b) of the SOFA. SOFA 
Article I(b) does not create a lawful status in Japan for any entity other than individuals (e.g., 
the company employing the individual). To qualify for SOFA status under SOFA Article I(b), 
such individuals must be: 
(1)   United States nationals, (2)   not ordinarily resident in Japan, present in Japan at the 
invitation of, and solely for the purpose of executing Contracts with, the United States for the 
benefit of the United States armed forces, and (4) not Contractors or employees of a 
Contractor whose presence in Japan is solely for the purpose of personnel must obtain a Letter 
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of Identification from Contracting Officer to authorize entry into Japan under SOFA Article 
I(b) and to identify which Article I(b) privileges and benefits will be executing Contracts 
within the definition of SOFA Article XIV. 

(b)   SOFA Article I(b) procedures. Contractor provided to each employee/dependent. 
Contractor shall, in writing, identify all Contractor personnel and accompanying 
dependents eligible for SOFA Article I(b) status to the Contracting Officer. 
(c)    SOFA Article 1(b) privileges and benefits. Persons granted authority to enter Japan 
under SOFA Article I(b) and their dependents (defined as spouse, children under 21, 
and, if dependent for over half their support upon an individual having SOFA Article 
I(b) status, parents and children over 21) shall be accorded the following benefits of the 
SOFA. These privileges are personal to the employee/dependent and do not inure to the 
employer. 

(1)   Access to and movement between facilities and areas in use by the United 
States armed forces and between such facilities and areas and the ports or 
airports of Japan as provided for in SOFA Article V, paragraph 2; 
(2) Entry into Japan and exemption from Japanese laws and regulations on the 
registration and control of aliens as provided for in SOFA Article IX; 
(3) Acceptance as valid by Japan, without a driving test or fee, a U.S. Forces, 
Japan Operator’s Permit for Civilian Vehicle as provided for in SOFA Article X. 
Issuance of such permit shall be subject to applicable military regulation; 
(4) Exemption from customs duties and other such charges on materials, 
supplies, and equipment which are to be incorporated into articles or facilities 
used by the United States armed forces furniture, household goods for private 
use imported by person when they first arrive to work in Japan, vehicles and 
parts imported for private use, and reasonable quantities of clothing and 
household goods for everyday private use which are mailed into Japan through 
United States military post offices as provided for in SOFA Article XI, 
paragraphs 2 and 3; 
(5) Exemption from the laws and regulations of Japan with respect to terms and 
conditions of employment as provided for in SOFA Article XII, paragraph 7, 
except that such exemption shall not apply to the employment of local nationals 
in Japan; 
(6) Exemption from Japanese taxes to the Government of Japan or to any other 
taxing agency in Japan on income received as a result of their service with the 
United States armed forces as provided for in SOFA Article XIII. The provisions 
of Article XIII do not exempt such persons from payment of Japanese taxes on 
income derived from Japanese sources; 
(7) If authorized by the installation commander or designee, the right to use 
Navy exchanges, post exchanges, base exchanges, commissaries, messes, social 
clubs, theaters, newspapers and other non-appropriated fund organizations 
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regulated by United States military authorities as provided for in SOFA Article 
XV; 
(8) The transmission into or outside of Japan of United States dollar or dollar 
instruments realized as a result of Contract performance as provided for in 
SOFA Article XIX, paragraph 2; 
(9) The use of postal facilities as provided for in SOFA Article XXI; 
(10) Exemption from taxation in Japan on the holding, use transfer by death, or 
transfer to person or agencies entitled to tax exemption under the SOFA, of 
movable property, tangible or intangible, the presence of which in Japan is due 
solely to the temporary presence of these persons in Japan, provided such 
exemption shall not apply to property held for the purpose of investment or the 
conduct of other business in Japan or to any intangible property registered in 
Japan. 
(11) Japan authorities have the right to exercise jurisdiction over SOFA 
personnel in relation to offenses committed in Japan and punishable by the law 
of Japan. In those cases in which the Japanese authorities have the primary right 
to exercise jurisdiction but decide not to do so, the United States shall have the 
right to exercise such jurisdiction as is conferred on it by the law of the United 
States. 

H.12   ANCILLARY TOOLS (HARDWARE/SOFTWARE) AND/OR ODCs  
The Government may require the contractor to purchase hardware, software, and related supplies 
critical and related to the services being acquired under the TO. Such requirements will be 
identified will be identified during the course of a TO by the Government or the contractor. If the 
contractor initiates a purchase within the scope of this TO and the prime contractor has an 
approved purchasing system, the contractor shall submit to the FEDSIM COR a Request to 
Initiate Purchase (RIP) (Attachment E). The RIP and CTP shall include the purpose, specific 
items, estimated cost, cost comparison, and rationale. The contractor shall not make any 
purchases without an approved RIP from the FEDSIM COR or an approved CTP from the 
FEDSIM CO and without complying with the requirements of FON Section 7.12.2. 

H.13   COMMERCIAL SUPPLIER AGREEMENTS  
H.13.1   The Government understands that commercial software tools that may be purchased in 
furtherance of this TO as described in the PWS and as contemplated in the Tools and ODC 
CLINs in Cost/Price Work (FON Attachment D) (included with final TOR) may be subject to 
commercial agreements which may take a variety of forms, including without limitation 
licensing agreements, terms of service, maintenance agreements, and the like, whether existing in 
hard copy or in an electronic or online format such as “clickwrap” or “browsewrap” 
(collectively, “Software Agreements”). For purposes of this TO, the Software Supplier 
Agreements are “collateral agreements” within the meaning of the FAR clause at 52.227-
14(c)(2). 
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H.13.2   Unless otherwise agreed by the Parties in a specific purchase order, the end user license 
agreement, terms of service, or comparable end user authorization will allow the licensed 
software and services to be used as described in its documentation.  The contractor shall provide 
all applicable Supplier Agreements to the FEDSIM CO prior to purchase and shall cooperate 
with the Government in negotiating suitable terms to comply with this Section which shall be 
“other rights and limitations” pursuant to FAR clause 252.227.7014 Rights in Noncommercial 
Computer Software and Noncommercial Computer Software Documentation. 
Without limiting the generality of the foregoing, a compliant Supplier Agreement shall permit all 
of the following: 
(a) subject to purchase of applicable licenses, access and use by contractors acting on behalf of  
the Ordering Entity solely for Ordering Entity business purposes during the term of the 
applicable Supplier Agreement; 
(b) in the event of a cybersecurity incident or breach reported by the Ordering Entity or 
Contractor, access and useby employees of other Federal, state, and local law enforcement 
agencies acting on behalf of Ordering Entity solely for Ordering Entity business purposes in 
responding to the cybersecurity incident or breach; 
 
(c) to the extent applicable to the licensed software, transfer to a different data center and/or a 
successor contractor’s cloud in each case solely for Ordering Entity business purposes  and in 
accordance with all other license terms and;  
 
(d) development of intellectual property works using Supplier’s licensed application program 
interfaces (APIs) in accordance with applicable license terms is permissible for the Ordering 
Entity or a contractor (i) acting on its behalf using government funds solely for Ordering Entity 
business purposes. 

H.14   INTELLECTUAL PROPERTY RIGHTS 
The existence of any patent, patent application or other intellectual property right that encumbers 
any deliverable must be disclosed in writing on the cover letter that accompanies the delivery. If 
no such disclosures are provided, the data rights provisions in DFARS 252.227-7013 apply.  

H.15   AWARD FEE 
See the Award Fee Determination Plan in Section J, Attachment H 
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I. CLAUSES INCORPORATED BY REFERENCE     

I.1 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
This TO incorporates one or more clauses by reference with the same force and effect as if they 
were given in full text.  Upon request, the CO will make their full text available.  Also, the full 
text of a provision may be accessed electronically at the FAR website:   

http://www.acquisition.gov/far/ 

FAR TITLE DATE 
52.204-9 Personal Identity Verification of Contractor Personnel (Jan 2011) 
52.204-13 System for Award Management Maintenance (Jul 2013) 

52.204-25 Prohibition on Contracting for Certain Telecommunications 
and Video Surveillance Services or Equipment (Aug 2019) 

52.209-6 
Protecting the Government’s Interest When Subcontracting 

with Contractors Debarred, Suspended, or Proposed for 
Debarment 

(Oct 2015) 

52.209-9 Updates of Publicly Available Information Regarding 
Responsibility Matters (Jul 2013) 

52.204-14 Service Contract Reporting Requirements (Jan 2014) 
52.215-10 Price Reduction for Defective Certified Cost or Pricing Data (Aug 2011) 

52.215-11 Price Reduction for Defective Certified Cost or Pricing 
Data—Modifications (Aug 2011) 

52.215-12 Subcontractor Certified Cost or Pricing Data (Oct 2010) 
52.215-16 Facilities Capital Cost of Money  (Jun 2003) 
52.215-23 Limitations on Pass-Through Charges (Oct 2009) 
52.217-5 Evaluation of Options (Jul 1990) 
52.223-15 Energy Efficiency in Energy-Consuming Products (Dec 2007) 

52.223-16 Acquisition of EPEAT®-Registered Personal Computer 
Products (Oct 2015) 

52.224-3 Privacy Training  (Jan 2017) 

52.227-15 Representation of Limited Rights in Data and Restricted 
Computer Software – General (Dec 2007) 

52.228-3  Workers Compensation Insurance (Defense Base Act) (Jul 2014) 
52.232-18 Availability of Funds (Apr 1984) 
52.232-20 Limitation of Cost (Apr 1984) 
52.232-22 Limitation of Funds (Apr 1984) 

52.232-33 Payment By Electronic Funds Transfer – System for Award 
Management (Jul 2013) 

52.239-1 Privacy or Security Safeguards  (Aug 1996) 
52.242-1 Notice of Intent to Disallow Costs  (Apr 1984) 
52.243-2 Changes – Cost Reimbursement (Alternate  II) (Apr 1984) 
52.246-5 Inspection of Services- Cost Reimbursement (Apr 1984) 
52.249-6 Termination (Cost-Reimbursement)  (May 2004) 

http://www.acquisition.gov/far/
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52.249-14 Excusable Delays (Apr 1984) 
52.251-1 Government Supply Sources (Aug 2012) 
52.253-1 Computer Generated Forms (Jan 1991) 

 
 
I.1.1 CLAUSES INCORPORATED BY FULL TEXT  
FAR 52.217-8 OPTION TO EXTEND SERVICES (NOV 1999) 
The Government may require continued performance of any services within the limits and at the 
rates specified in the contract. These rates may be adjusted only as a result of revisions to 
prevailing labor rates provided by the Secretary of Labor. The option provision may be exercised 
more than once, but the total extension of performance hereunder shall not exceed six months. 
The Contracting Officer may exercise the option by written notice to the Contractor within 30 
days of the end of the period of performance.  
(End of clause) 

FAR 52.217-9: OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000) 
(a) The Government may extend the term of this contract by written notice to the Contractor 
within 10 days provided that the Government gives the Contractor a preliminary written notice of 
its intent to extend at least 30 before the contract expires. The preliminary notice does not 
commit the Government to an extension. 
(b) If the Government exercises this option, the extended contract shall be considered to include 
this option clause. 
(c) The total duration of this contract, including the exercise of any options under this clause, 
shall not exceed five years and six months. 

I.2   DEFENSE FEDERAL ACQUISITION REGULATION SUPPLEMENTS (DFARS) 
CLAUSES INCORPORATED BY REFERENCE 
The full text of a provision may be accessed electronically at Defense Procurement and 
Acquisition Policy website: 
www.acq.osd.mil/dpap/dars/dfarspgi/current/index.html/ 

DFARS TITLE DATE 

52.237-9001 Enterprise-wide Contractor Manpower Reporting 
Application (eCMRA) Reporting (Jan 2015) 

252.203-7000 Requirements Relating to Compensation of Former DoD 
Officials (Sep 2011) 

252.203-7005 Representation Relating to Compensation of Former DoD 
Officials (Nov 2011) 

252.204-7004 Alternate A, System for Award Management (Feb 2014) 

http://www.acq.osd.mil/dpap/dars/dfarspgi/current/index.html/
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DFARS TITLE DATE 

252.204-7012 Safeguarding Unclassified Controlled Technical 
Information (Oct 2016) 

252.204-9505 System Authorization Access Request NAVY (SAAR-N) 
Requirements for Information Technology (IT) (Sep 2012) 

252.211-7003 Item Unique Identification and Valuation (Dec 2013) 

252.225-7043  Antiterrorism/Force Protection for Defense Contractors 
Outside the United States (Mar 2006) 

252.225-7048  Export-Controlled Items (Jun 2013) 
252.227-7013 Rights in Technical Data - Noncommercial Items (Feb 2014) 

252.227-7014 Rights in Noncommercial Computer Software and 
Noncommercial Computer Software Documentation (Feb 2014) 

252.227-7015 Technical Data-Commercial Items (Feb 2014) 
252.227-7016 Rights in Bid or Proposal Information (Jan 2011) 
252.227-7019 Validation of Asserted Restrictions - Computer Software  (Sep 2011) 

252.227-7028 Technical Data or Computer Software Previously Delivered 
to the Government (Jun 1995) 

252.229-7014 Taxes – Foreign Contracts in Afghanistan (Dec 2015) 

252.229-7015 Taxes—Foreign Contracts in Afghanistan (North Atlantic 
Treaty Organization Status of Forces Agreement) (Dec 2015) 

252.232-7007 Limitation of Government’s Obligation  (Apr 2014) 
252.239-7010 Cloud Computing Services (Aug 2015) 
252.242-7006 Accounting System Administration (Feb 2012) 
252.251-7000 Ordering from Government Supply Sources (Aug 2012) 

I.3 GENERAL SERVICES ADMINISTRATION ACQUISITION MANUAL (GSAM), 
CLAUSES INCORPORATED BY REFERENCE 
The full text of a provision may be accessed electronically at the GSAM website: 
https://www.acquisition.gov/gsam/gsam.html/ 

Clause No Clause Title Date 
552.204-9 Personal Identity Verification Requirements (Oct 2012) 
552.232.25 Prompt Payment  (Nov 2009) 
552.232-39 FAR Deviation (July 2015) 
552.232-78 FAR Deviation (Jun 2000) 
552.236-75 Use of Premises (Apr 1984) 
 

tel:(252)%20204-7012
https://www.acquisition.gov/gsam/gsam.html/
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The following attachments are attached, either in full text or electronically at the end of the TOR. 

J.1 LIST OF ATTACHMENTS  

Attachment Title 

A COR Appointment Letter  

B Government Provided Performance Metrics 

C Travel Authorization Request (TAR) Template 

D  Reserved  

E Request to Initiate Purchase (RIP) Template 

F Corporate Non-Disclosure Agreement  

G Monthly Status Report 

H Award Fee Determination Plan 

I Problem Notification Report 

J Deliverable Acceptance-Rejection Report 

K Reserved  

L Reserved 

M Reserved 

N Reserved  

O Reserved 

P Reserved 

Q Financial Progress Reports Instructions  
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R Financial Progress Reports Electronic Transfer  

S Financial Progress Reports Format  

T Reserved 

U Reserved 

V Reserved 

W Incremental Funding Chart (PS22) 

X Reserved 

Y Reserved 

Z Hardware/Software List  

AA Final Executed DD 254  

BB Reserved 

CC Reserved 

DD Reserved 

EE OCI Statement  

FF TAR/ODC Template 

GG NDAA Section 889 Self Certification  
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Attachment A 
COR Appointment Letter 

COR Appointment 
Letter - Annemarie Ma 
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Attachment B 
Government Provided Metrics 

    

GSQ0017AJ0003_PS
18_Attachment B_ Gv    
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Attachment C 
Travel Authorization Request Template 

Attachment C_TAR_ 
MOD 01.xlsx   
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Attachment E 
Request to Initiate Purchase 

Attachment E_RIP 
MOD 01.xlsx
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Attachment F 
Corporate Non-Disclosure Agreement 

Attachment 
F_Corporate Non-Disc  
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Attachment G 
Monthly Status Report 

Attachment 
G_Monthly Status Rep  



SECTION J – LIST OF ATTACHMENTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  Page J-9 
 
Version 12/3/15 

 

Attachment H 
Award Fee Determination Plan 

GSQ0017AJ0003_At
tachment H_AFDP_ M  
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Attachment I 
Problem Notification Report 

Attachment 
I_Problem Notification   
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Attachment J 
Deliverable Acceptance-Rejection Report 

Attachment 
J_Deliverable Acc-Rej   
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Attachment Q 
Financial Progress Reports Instructions 
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Attachment R 
Financial Progress Report  

Electronic Transfer 

Attachment 
R_Financial Progress R     



SECTION J – LIST OF ATTACHMENTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  Page J-14 
 
Version 12/3/15 

 

Attachment S 
Financial Progress Reports  

Format 

Attachment 
S_Financial Prog Rep   
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Attachment W 
Incremental Funding Chart 

GSQ0017AJ0003 
PS22 Attachment W I  
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Attachment Z 
Hardware/Software List 

Attachment 
Z_Hardware_Softwar    
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Attachment AA 
DD254 

BOOZ ALLEN 
GSQ0017AJ003 DD25    



SECTION J – LIST OF ATTACHMENTS 

Task Order Request GSQ0017AJ0003 
MOD PS22  Page J-18 
 
Version 12/3/15 

 

Attachment EE 
OCI Statement 

Attachment EE_ OCI 
Statement.docx   
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Attachment FF 
TAR/ODC Template 

GSQ0017AJ0003_Atta
chment FF_TAR Temp 
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Attachment GG 
NDAA Section 889 Self Certification 

Section 
889_52.204-24-Repre 
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Attachment HH 
Uncompesated Overtime 

GSQ0017AJ0003_PS
22_Attachment HH_U 

 
 



CLIN CLIN TYPE

 COST 
OVERRUN 
CEILING 

 ESTIMATED 
COST 

 
ESTIMATED 
AWARD FEE 

 TOTAL 
ESTIMATED 

 FUNDED 
COST 

 FUNDED 
AWARD FEE 

 TOTAL 
FUNDED 

ADD/REMOVE 
INCREMENTAL 

FUNDING

 AMOUNT of 
LOST 

AWARD FEE 

 AMOUNT 
REMOVED 

from COST & 
BASE FEE 
FUNDING 
after POP 

(CPAF only) 

 ADD COST 
OVERRUN 
FUNDING 

 Award Fee 
Actual 

 Total Fee 
% 

0001 CPAF Labor NAVAIR
0002 CPAF Labor- Optional
0003 CR Travel
0004 CR Tools
0005 CR ODCs
0006 CPAF Labor Non-NAVAIR
0007 CPAF Labor- Optional Non-NAVAIR
0008 CR Travel
0009 CR Tools
0010 CR ODCs
0011 CR CAF
0012 Acct Manpower Reporting

SUB
1001 CPAF Labor NAVAIR
1002 CPAF Labor- Optional
1003 CR Travel
1004 CR Tools
1005 CR ODCs
1006 CPAF Labor Non-NAVAIR
1007 CPAF Labor- Optional Non-NAVAIR
1008 CR Travel
1009 CR Tools
1010 CR ODCs
1011 CR CAF
1012 Acct Manpower Reporting

SUB
2001 CPAF Labor NAVAIR
2002 CPAF Labor- Optional
2003 CR Travel
2004 CR Tools
2005 CR ODCs
2006 CPAF Labor Non-NAVAIR
2007 CPAF Labor- Optional Non-NAVAIR
2008 CR Travel
2009 CR Tools
2010 CR ODCs
2011 CR CAF
2012 Acct Manpower Reporting

SUB
3001 CPAF Labor NAVAIR
3002 CPAF Labor- Optional
3003 CR Travel
3004 CR Tools
3005 CR ODCs
3006 CPAF Labor Non-NAVAIR
3007 CPAF Labor- Optional Non-NAVAIR
3008 CR Travel
3009 CR Tools
3010 CR ODCs
3011 CR CAF
3012 Acct Manpower Reporting

SUB
4001 CPAF Labor NAVAIR
4002 CPAF Labor- Optional
4003 CR Travel
4004 CR Tools
4005 CR ODCs
4006 CPAF Labor Non-NAVAIR
4007 CPAF Labor- Optional Non-NAVAIR
4008 CR Travel
4009 CR Tools
4010 CR ODCs
4011 CR CAF
4012 Acct Manpower Reporting

SUB
TOTAL -$                   $ $    136,172,302$         35,919,695.27$ 35,919,695.27$    

Note:  The amounts in Columns Q - S represent the actual rate of fee and may appear to vary from negotiated rates due to:
---Facilities Capital Cost of Money (FCCoM)
---blended fee rates as a result of different fee on prime and sub costs

1
2

3

4

5

6
7
8
9

INSTRUCTIONS -- Fill in only the Columns/colors per instructions below.  Do not change formulas in white cells.  Gray cells ar  

(b) (4) (b) (4)

(b) (4)(b) (4) (b) (4) (
b
) 
(
4
)


	MANDATORY
	LABOR CLINS NAVAIR ONLY
	Award Fee 
	Cost
	CLIN
	Description

	COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs (NAVAIR ONLY)
	OPTIONAL
	LABOR CLINS FOR NON-NAVAIR ORGANIZATIONS
	Award Fee 
	Cost
	CLIN
	Description

	COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs FOR NON-NAVAIR ORGANIZATIONS
	MANDATORY
	LABOR CLINS NAVAIR ONLY
	Award Fee
	Cost
	CLIN
	Description

	COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NAVAIR ONLY
	OPTIONAL
	LABOR CLINS NON-NAVAIR ORGANIZATIONS
	Award Fee
	Cost
	CLIN
	Description

	COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NON-NAVAIR ORGANIZATIONS
	MANDATORY
	LABOR CLINS NAVAIR ONLY
	Award Fee
	Cost
	CLIN
	Description

	COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NAVAIR ONLY
	OPTIONAL
	LABOR CLINS NON-NAVAIR ORGANIZATIONS
	Award Fee
	Cost
	CLIN
	Description

	OPTIONAL
	COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NON-NAVAIR ORGANIZATIONS
	MANDATORY
	LABOR CLINS NAVAIR ONLY
	Award Fee
	Cost
	CLIN
	Description

	COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NAVAIR ONLY
	OPTIONAL
	LABOR CLINS NON-NAVAIR ORGANIZATIONS
	Award Fee
	Cost
	CLIN
	Description

	OPTIONAL COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NON-NAVAIR ORGANIZATIONS
	MANDATORY
	LABOR CLINS NAVAIR ONLY
	Award Fee
	Cost
	CLIN
	Description

	COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NAVAIR ONLY
	OPTIONAL
	LABOR CLINS NON-NAVAIR ORGANIZATIONS
	Award Fee
	Cost
	CLIN
	Description

	OPTIONAL COST REIMBURSEMENT TRAVEL, TOOLS and ODCs CLINs NON-NAVAIR ORGANIZATIONS
	B.5.3   LABOR OUTSIDE THE CONTINENTAL UNITED STATES (OCONUS)
	H.11.3   DEFENSE BASE ACT (DBA) INSURANCE
	H.11.4   PASSPORTS, VISAS, AND CUSTOMS
	H.11.5   SYNCHRONIZED PRE-DEPLOYMENT AND OPERATIONAL TRACKER (SPOT)
	H.11.6   STATUS OF FORCES AGREEMENTS (SOFA)
	H.11.7   REPUBLIC OF KOREA SOFA STATUS PROVISION
	H.11.8   GERMANY SOFA STATUS PROVISION
	H.11.9   ITALY SOFA STATUS PROVISION
	H.11.10   JAPAN SOFA STATUS PROVISION
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